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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).



In an effort to coordinate planning information between the restoration manager, Installation Management Command (IMCOM), 
the US Army Environmental Command (USAEC), Fort Jackson (FTJA), the executing agencies, regulatory agencies, and the 
public, an IAP was completed. The IAP is used to track requirements, schedules, and tentative budgets for all major Army 
installation cleanup programs.



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AAFES

AEDB-CC

AEDB-R

AFVR

AOC

AR

AST

BTEX

C&D

CA

CAP

CC

CDC

CERCLA

CESAS

CIP

CLIN

CMI

CMI(C)

CMI(O)

CMIP

CMS

CNFA

CR

CRP

CS

CTC

CTT

CVOC

cy

DA

DCA

DD

DDSB

DERP

DES

DMM

DNAPL

DoD

DRMO

EOD

EPA

ER

ER,A

ERD

Army, Air Force Exchange Services

Army Environmental Database - Compliance-related Cleanup

Army Environmental Database - Restoration

Aggressive Fluid Vapor Recovery

Area of Concern

Assessment Report

Aboveground Storage Tank

Benzene, Toluene, Ethylbenzene and Xylene

Construction and Debris

Corrective Action

Corrective Action Plan

Compliance-related Cleanup

Child Development Center

Comprehensive Environmental Response, Compensation and Liability Act

Corps of Engineers, South Atlantic Division, Savannah District

Community Involvement Plan 

Contract Line Item Number

Corrective Measures Implementation

Corrective Measures Implementation - Construction

Corrective Measures Implementation - Operations

Corrective Measures Implementation Progress (Report or WP)

Corrective Measures Study

Conditional No Further Action

Compliance Restoration

Community Relations Plan 

Confirmatory Sampling

Cost-to-Complete

Closed, Transferring, and Transferred

Chlorinated Volatile Organic Compound

cubic yard

Department of the Army 

Dichloroethane

Decision Document

Department of Defense Explosives Safety Board 

Defense Enviromental Restoration Program

Design

Discarded Military Munitions

Dense Non-Aqueous Phase Liquid

Department of Defense

Defense Reutilization and Marketing Office

Explosive Ordnance Disposal

Environmental Protection Agency

Emergency Removal

Environmental Restoration, Army

Enhanced Reductive Dechlorination
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Acronyms

ESP

FJFC

FP

FRA

ft

FTJA

FY

GW

HNC

HRR

HRS

HW

IAP

ID

IGCE

IGWA

IM

IMCOM

IMP

IMP(C)

INV

IR

IRA

IRP

ISC

K

kg

LF

LNAPL

LTM

LUC

MC

MEC

mg

MILCON

MMRP

MNA

MOGAS

MR

MTBE

N/A

NFA

NFRAP

NLT

NPL

Explosive Safety Plan

FTJA Flight Club

Free-Product

Final Remedial Action

feet

Fort Jackson

Fiscal Year

Groundwater

USACE - Huntsville

Historical Records Review

Hazard Ranking System

Hazardous Waste

Installation Action Plan

Identification

Independent Government Cost Estimate

Initial Groundwater Assessment

Interim Measures

Installation Management Command

Implementation

Implementation (Construction)

Investigation

Installation Restoration

Interim Remedial Action

Installation Restoration Program

Initial Site Characterization

thousand

kilogram

Landfill

Light Non-Aqueous Phase Liquid

Long-Term Management

Land Use Control

Munitions Constituents

Munitions and Explosives of Concern

milligram

Military Construction

Military Munitions Response Program

Monitored Natural Attenuation

Motor Gasoline

Munitions Response

Methyl Tert Butyl Ether

Not Applicable

No Further Action

No Further Remedial Action Planned

No Later Than

National Priorities List
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Acronyms

NRC

O/W

OB

OD

ODUSD(I&E)

OMA

ORC

OWS

PA

PAH

PAIO

PBA

PBC

PMP

POL

ppb

PRG

PWS

PX

QAPP

QASP

RA

RA(C)

RAB

RACER

RBC

RBCA

RC

RCRA

RD

RDX

REC

RFA

RFI

RFP

RI

RIP

ROD

RRSE

RTC

S&A

SAR

SARA

SC

SCARNG

Nuclear Regulatory Commission

Oil/Water

Open Burning

Open Detonation

Office of the Deputy Under Secretary of Defense for Installations and Environment 

Operations and Maintenance Account

Oxygen Release Compound

Oil and Water Separator

Preliminary Assessment

Polycyclic Aromatic Hydrocarbons

Plans, Analysis and Integration Office

Performance-Based Acquisition

Performance-Based Contract

Project Management Plan

Petroleum, Oil and Lubricants

parts per billion

Preliminary Remediation Goal

Performance Work Statement

Post Exchange

Quality Assurance Project Plan

Quality Assurance Surveillance Program

Remedial Action

Remedial Action - Construction

Restoration Advisory Board

Remedial Action Cost Engineering and Requirements

Risk Base Concentration

Risk-Based Corrective Action

Response Complete

Resource Conservation and Recovery Act

Remedial Design

Cyclotrimethylenetrinitramine

Record of Environmental Consideration

RCRA Facility Assessment

RCRA Facility Investigation

Request for Proposal

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Response to Comments

Supervision and Administration

SWMU Assessment Report

Superfund Amendments and Reauthorization Act

Signal Corps

South Carolina Army National Guard
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Acronyms

SCDHEC

SI

SOB

SOW

STEP

SVE

SVOC

SW

SWMU

TAPP

TBD

TCA

TCE

TRC

ug/L

UIC

USACE

USAEC

USAEHA

USATECES

USATHAMA

USC

USEPA

UST

UXO

VA

VOC

WLA

WP

South Carolina Department of Health and Environmental Control

Site Inspection

Statement of Basis; RCRA equivalent of DD

Statement of Work

Status Tool of the Environmental Program

Soil Vapor Extraction

Semi-Volatile Organic Compound

Solid Waste

Solid Waste Management Unit

Technical Assistance for Public Participation

To Be Determined

Trichloroethane

Trichloroethylene

Technical Review Committee

microgram per liter

Underground Injection Control

US Army Corps of Engineers

US Army Environmental Command

United States Army Environmental Hygiene Agency

US Army Technical Center for Explosives Safety

US Army Toxic and Hazardous Materials Agency

US Code

US Environmental Protection Agency

Underground Storage Tank

Unexploded Ordnance

Veterans Administration

Volatile Organic Compound

Weston Lake Area

Work Plan
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Acronym Translation Table

CERCLA

CERCLA

RCRA

RCRA Underground Storage Tank (UST) Site Phase Terms

Preliminary Assessment(PA)

Site Inspection(SI)

Remedial Investigation/Feasibility Study(RI/FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

Preliminary Assessment(PA)

Remedial Investigation(RI)

Feasibility Study(FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA Facility Assessment(RFA)

Confirmation Sampling(CS)

RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

Design(DES)

Corrective Measures Implementation (Construction)(CMI(C))

Corrective Measures Implementation (Operation)(CMI(O))

Long Term Management(LTM)

Interim Measure(IM)

Initial Site Characterization(ISC)

Investigation(INV)

Corrective Action Plan(CAP)

Design(DES)

Implementation (Construction)(IMP(C))

Implementation (Operations)(IMP(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

=

=

=

=

=

=

=

=

=

=

=

=

=

=

=

=
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Site Alias List

CCAOC Q

CCSWMU 53

CCUST 11-559

CCUST 1699

CCUST 2089

CCUST 3499

CCUST 4120

CCUST AOC T

CCUST4522

FTJA-003-R-01

FTJA-004-R-01

FTJA-005-R-01

FTJA-006-R-01

FTJA-007-R-01

FTJA-01

FTJA-011-R-01

FTJA-02

FTJA-03

FTJA-05

FTJA-06

FTJA-13

FTJA-21

FTJA-23

FTJA-32

FTJA-34

FTJA-39

PBA@MR Jackson

AOC Q

SWMU 53

11-559

JACF920001

2089

3499

JACF920001

AOC T

JACF920001

AOC F

AOC G

AOC H

AOC I

AOC J

SWMU 1

AOC S

SWMU 2

SWMU 3

SWMU 5

SWMU 6

SWMU 14

SWMU 21

SWMU 23

SWMU 48

USTs(ER,A)

SWMU 49

FTJAPBA@MR

AEDB-R Site ID to Alias List

AEDB-R # Alias
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Installation Information
Installation Locale

Installation Mission
The primary mission of the US Army Garrison and FTJA is the initial entry training of troops and combat support advanced 
individual training.


Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
FORT JACKSON is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

MMRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Explosives, Metals, Munitions constituents (MC), Pesticides, Petroleum, Oil and 
Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Other (Chloroform, Dieldrin), Other (Free-product), Other (Napthalene), 
Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Groundwater, Sediment, Soil, Surface Water

Groundwater, Soil

Groundwater, Soil

The US Army Garrison, FTJA is located in Richland County in central South Carolina. The installation is situated on the eastern 
edge of the city of Columbia, and covers an area of approximately 52,301 acres.

The community has expressed no sufficient, sustained interest in a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

52301
Columbia

Richland
South Carolina

Affected Media of Concern:

Affected Media of Concern:

Affected Media of Concern:

Federal
State

US Army Corps of Engineers (USACE), Savannah District 

US Environmental Protection Agency (USEPA), Region IV, and Federal Facilities Branch
South Carolina Department of Health and Environmental Control (SCDHEC), Bureau of Land and
Waste Management
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5-Year / Periodic Review Summary

Complete
Status

201010
Start Date

201109
End Date

2011
End FY

Decison Document for FTJA-05
Associated ROD/DD Name

FTJA-05
Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

All remedies still effective and in place.Results

None Actions

Reevaluate in five years.Plans

Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s): FTJA-05

LUC Title: FTJA-05 LUC

ROD/DD Title:Decison Document for FTJA-05

Location of LUC

FTJA-05 (SWMU 5) ARCADIS TO PERFORM INSPECTIONS/REPORTS THROUGH 201209.


Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Construction Permit, Dig Permits, Notations in Master Plan, Restrictions on Groundwater 
Withdrawal, Restrictions on land use

Date in Place: 200605

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200909

LUC Enforcement: Annual Inspections, 5 Year Reviews, Other

Additional Information

RDX in groundwater exists at more than one groundwater well.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict construction of buildings 
that may interfere with LF cap or cover system, Landfill restriction - Restrict plantings that interfere LF 
cap or cover system (roots that penetrate the cap or cover system), Landfill restriction - Restrict 
vehicular traffic

Contaminants: METALS, VOC
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Cleanup Program Summary

Installation Historic Activity

FTJA is an active US Army installation. The installation provides basic training for newly recruited Soldiers and combat support 
advanced individual training. It is the largest initial entry training center in the Army. In addition, the installation operates the US 
Army Soldier Support Institute, the US Army Chaplain Center and School, a reception battalion and a transfer point for US Army 
personnel. The FTJA provides support services for the South Carolina Army National Guard (SCARNG), the US Army Reserve 
Centers, and other tenant activities.



The FTJA was first opened in 1917 as the 6th National Army Cantonment on a tract of land donated by the citizens of the city of 
Columbia. By 1918, some 45,000 military personnel were actively training at Camp Jackson. From 1925 to 1940 the facility was 
state-controlled and used as an encampment and training area for SCARNG troops. The FTJA returned to federal control in 1940
and was once again designated primarily for infantry training. During World War II, at least 10 Army infantry divisions, estimated 
at 500,000 troops, received training at FTJA. In 1947, the installation was designated as one of four permanent Army replacement
centers in the US. In 1968, the installation was annexed into the city of Columbia, and in 1973 it was redesignated as the US 
Army Training Center and FTJA.  More recently, FTJA was redesignated as US Army Garrison and Fort Jackson.

FTJA presently occupies approximately 52,301 acres. It consists of the original cantonment area in the west section of the 
installation and the weapon ranges, bivouac, and maneuver areas located throughout the remaining installation. The cantonment 
area encompasses post housing, administrative buildings, and industrial operations.



Tenants located at FTJA include the US Army Soldier Support Institute, DoD Chaplain Center and School, the SCARNG, US 
Marine Corps Reserve, Defense Reutilization and Marketing Office (DRMO), Military Entrance Processing Station, US Army 
Reserve 81st Regional Support Group, 157th Infantry Training Support Brigade, Defense Commissary Agency, Army and Air 
Force System Exchange, Medical Department Activity, and the Academy for Credibility Assessment (formerly the Department of 
Defense (DoD) Polygraph Institute).



In 1988, the Army began investigating all potential areas of environmental concern at FTJA by implementing its environmental 
response authority under the Comprehensive Environmental Response, Compensation and Liability Act of 1980 (CERCLA)/ 
Superfund Amendments and Reauthorization Act (SARA). Having a preliminary hazard ranking system (HRS) score of 13.2, 
FTJA did not warrant NPL redesignation.



In October 1991, FTJA was issued a Resource Conservation and Recovery Act (RCRA) Part B permit. Under the corrective

action portion of the permit, investigation of inactive or closed sites re-designated as solid waste management units (SWMUs) 
and other AOCs were initiated. A modification to the RCRA permit was completed in June 2006. The modification was primarily 
an update of the site listings to reflect cleanup progress. An application for renewal of the RCRA permit was submitted to the 
SCDHEC in fiscal year (FY)08. The application package was amended and re-submitted in early January 2009. Permit 
modification was achieved by April 2009. Permit renewal was issued March 2010. Another permit modification was implemented 
to add the final remedies for FTJA-001-R-01, FTJA-002-R-01 and FTJA-39. Statements of Basis (SOBs), the RCRA 
equivalent of DDs,  were submitted for public review. The public comment period ended March 17, 2011 and the modified permit 
was signed April 17, 2011.  

The site inspection (SI) for Military Munitions Response Program (MMRP) sites was physically completed in 2006. The revised 
final SI report received additional comments in late 2008.  The revisions were approved by the SCDHEC in May 2009. 

 

Five sites were recommended for RFI. A performance-based acquisition (PBA) to address these sites was awarded in 
September 2009. A PBA kickoff meeting was held at FTJA in October 2009. USAEC, three Corps Districts (Savannah, Huntsville,
and Charleston) and the installation restoration program (IRP) manager participated in a morning session. The SCDHEC was 
invited to join in the afternoon portion and they attended. 

 

The project management plan (PMP) and a quality assurance surveillance plan (QASP) were approved since the original drafts 
from December 2009. CH2MHill prepared the draft RFI work plan (WP) by spring of 2010. After several iterations of Army and 
USACE - Huntsville (HNC) comments, the Final Draft was submitted to SCDHEC in early March 2011. Fieldwork for the five 
MMRP sites started in the summer of 2011. It was completed by fall of 2011, followed by the hefty individual RFI Reports. The 
RFI Reports have all been thoroughly reviewed by FTJA, the Huntsville Corps, the US Army Technical Center for Explosives 
Safety (USATECES), the Department of Defense Explosives Safety Board (DDSB) and then SCDHEC.  All five reports are 
anticipated to be approved this fiscal year. 

One of the MMRP sites (FTJA-007-R-01/AOC J) and CCUST 1699 may reach RIP/RC by the end of FY13 under the Phase II 
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

MMRP

CR

Prior Year Progress:

Prior Year Progress:

Prior Year Progress:

The performance-based contract (PBC) continues long-term management (LTM) for nine sites. The 
RIP/RC is complete for FTJA-39, and the CMI Progress Report is underway. LTM will continue there 
at all nine IR sites. RACER and CTC documentation and AEDB-R funding  
requirements/programming were all performed in FY12 and must be redone directly to move the 
projects forward. 

The five RFIs should be approved/conclude for  munitions response (MR) sites.  CMI work plan 
completions/approvals (RIP/RC) are anticipated in 2013 for AOCs D, E and J, as well as funding and 
contracting for the SI, is expected in FY13 for the new MR site, AOC S.   

New CR sites require INV (CCSWMU 53,CCAOC T). RACER/CTC/AEDB-R cost requirement 
updates underway. INV to start when funds received.  Contract awards are expected by late 2013. 
RIP/RC for CCUST 1699 is expected by FY14. AOC Q may require more CS when SCDHEC notes 
the recent 2012 Assessment Report (indicates Dieldrin and Chloroform exceedances in creek - not 
expected). New funding may be required for CCAOC Q.

Future Plan of Action:

Future Plan of Action:

Future Plan of Action:

LTM work will continue under the PBC through the end of FY13. LTM sites will continue to require 
dermal soil maintenance, LUCs and groundwater monitoring until we can get new rulings. A request 
for NFA was submitted for FTJA-06 and FTJA-21. 

The CMS/CMI work should be contracted by FY14 and completed after a couple of iterations of 
SCDHEC comments/responses by FY15. The SI for AOC S (FTJA-011-R-01) is also expected to be 
contracted out by FY14. By FY16, any LTM requirements should be known for all MR sites. Presently,
only LUCs and annual inspections are anticipated.

To complete all INV - RA phase at UST sites. CCUST 4522 is in CMI(O) and should be in LTM by 
FY14, after installation of ORC Socks, plus additional MNA sampling that is required at this 
recreational lake site. New investigation and remediation work will begin upon receipt of funding in 
FY13. By FY15, RIP or RC are expected overall. Much funding, contracting, sampling and 
documentation remains to be completed first.

PBA with CH2MHill.
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FORT JACKSON

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

40/29

Installation Site Types with Future and/or Underway Phases
1

1

6

2

1

Contaminated Ground Water

Disposal Pit/Dry Well

Landfill

Underground Storage Tank

Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Explosives, Metals, Munitions constituents (MC), Pesticides, Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern

Groundwater, Sediment, Soil, Surface Water

(FTJA-13)

(FTJA-32)

(FTJA-01, FTJA-02, FTJA-03, FTJA-05, FTJA-06, FTJA-21)

(FTJA-34, FTJA-39)

(FTJA-23)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA

IRA
IRA

FRA

IRA

IRA

FRA

FRA
IRA

IRA

IRA

FRA

FRA

FRA

FRA

FRA

BLDG 9428 WASH PAD & O/W
SEPARATOR
BLDG 9428 WASH PAD & O/W
SEPARATOR
FORMER UST 
CONTAMINATION AREAS
Active Sanitary Landfill 
CLOSED SANITARY 
LANDFILL 1
FORMER WEAPONS 
CLEANING AREA
FORMER WEAPONS 
CLEANING AREA
INACTIVE RANGE 17 
LANDFILL
OLD REMAGEN IMPACT 
RANGE
PBC FORT JACKSON PBC 
CLOSED SANITARY 
LANDFILL 2, SWMU 3
INACTIVE TANK HILL 
LANDFILL
FORMER ROADS & 
GROUNDS STORAGE AREA
FORMER UST 
CONTAMINATION AREAS
CLOSED SANITARY 
LANDFILL 2, SWMU 3
INACTIVE TANK HILL 
LANDFILL
INACTIVE RANGE 17 
LANDFILL
Active Sanitary Landfill 

2003

2003

2003

2006
2006

2006

2006

2006

2006

2007
2007

2007

2007

2007

2008

2008

2008

2009

Site Name Action FYRemedy

WASTE REMOVAL - SOILS

REMOVAL

WASTE REMOVAL - SOILS

OTHER
OTHER

NATURAL ATTENUATION

BIOREMEDITATION - IN SITU

REMOVAL

INSTITUTIONAL CONTROLS

OTHER
INSTITUTIONAL CONTROLS

OTHER

REMOVAL

SOIL VAPOR EXTRACTION

CAPPING

CAPPING

OTHER

INSTITUTIONAL CONTROLS

Site ID
FTJA-28

FTJA-28

FTJA-34

FTJA-01
FTJA-02

FTJA-13

FTJA-13

FTJA-21

FTJA-23

FTJA-001
FTJA-03

FTJA-06

FTJA-30

FTJA-34

FTJA-03

FTJA-06

FTJA-21

FTJA-01
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 SummaryIRP

198708

204309

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

201109/201709Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

FRA

IRA

CLOSED SANITARY 
LANDFILL 1
INACTIVE TANK HILL 
LANDFILL
INACTIVE WEAPONS POOL 
TANK
INACTIVE WEAPONS POOL 
TANK

2009

2010

2011

2011

Site Name Action FYRemedy

OTHER

NATURAL ATTENUATION

NATURAL ATTENUATION

REMOVAL

Site ID
FTJA-02

FTJA-06

FTJA-39

FTJA-39

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

The award of the PBA to ARCADIS accelerated the IRP progress. Turnaround times under the PBC are shorter than in previous 
decades.



The rate of progress is still dictated by the regulatory response (SCDHEC-review documents. Availability of funds has been 
facilitated by excellent support from the USAEC.



Regulatory review time to approve proposed work continues to be enhanced through Tier I Partnering. The SCDHEC turnover 
has continued, but is attenuated by senior managers covering in the interim of their learning curves (four project managers and 
five hydrogeologists in five years.) The SCDHEC aided the effort heroically, to meet the PBC contract date goal of September 
2008.



The USAEC interaction increase has continued since the PBA award. This stimulates the involvement of FTJA management. 
Current efforts continue to seek final remedies using agressive interim measures (IMs) at all FTJA sites.


Cleanup Exit Strategy

FTJA has a total of 40 IRP sites listed in the AEDB-R. Some AEDB-R 'sites' include multiple project sites. For example, AEDB-
R site FTJA-07 includes three SWMUs (7, 8, and 9 combined) and FTJA-34, which actually includes 13 UST sites, designated 
as one AEDB-R number (all 13 are RIP/RC as of FY12). There are still 11 AEDB-R sites with detectable groundwater 
contamination. Delineation and risk assessment of these units is complete for all sites. Eleven of these sites will require future 
groundwater monitoring (FTJA-01, -02, -03, -05, -06, -13, -21, -23, -32, -34 and -39). 

 

Site FTJA-001 is strictly a fiscal data site where the unexercised funds for the PBC are tracked. It is closed as of this datacall.

 

There are now 29 AEDB-R sites with no further action (NFA) planned, RC, or no further remedial action planned (NFRAP). Most
recently AOC K received a requested NFA decision from SCDHEC at the end of FY11.



In FY07, FTJA-40 received SCDHEC concurrence for NFA. From FY05 through early FY06, FTJA gained four additional NFRAP
designations (FTJA-07,-08, -28 and -38). For FY03 two sites reached RC (FTJA-20 and 37), in FY01 five sites reached RC 
(FTJA-09, -26, -27, -31, and -33) and in FY99 sites FTJA-13 and FTJA-16 reached RC. 

 

The restoration sites at FTJA include landfills (LF), weapons cleaning/solvent sites, acid neutralization drainage sites, USTs and 
explosive ordnance disposal (EOD) sites. 

 

The FTJA's primary contaminants are metals (lead, chromium, arsenic, etc.), petroleum hydrocarbons (fuels, oil, and lubricants), 
solvents [trichloroethylene (TCE) and others], plus ordnance constituents [i.e., cyclotrimethylenetrinitramine (RDX), etc.]. These 
substances are found in varying concentrations, sometimes above USEPA/SCDHEC criteria at each of the particular active 
SWMUs, AOCs, and UST sites. 

 

There is still no known off-post contamination and none has been documented. 

 

An overall score of 13.8 was computed for FTJA during the RFA. That score is well below the NPL cut-off value. 

 

No public interest in the IRP has been expressed after periodic advertisements soliciting interest in forming a RAB, per DoD and 
regulatory guidelines. 

 

On Oct. 5, 1991 the RCRA permit became effective. In accordance with RCRA permit guidelines, between December 1991 and 
April 1992 WPs were prepared and submitted to the USEPA and the SCDHEC for CS, the RCRA equivalent of SI, and RFI, the 
equivalent of CERCLA RI. 

 

At that time 48 SWMUs and two AOCs were identified. Additional sites have been identified since then (current total: 53 SWMUs,
20 AOCs and 51 USTs). Eleven AOCs were added to AEDB-R as part in recent years (one this year) of the MMRP and one 
under the CR roster. Three additional UST sites need added for FY12.



Many documents on INVs and Remediation Actions have been prepared, reviewed and eventually approved. Over the life of the 
IRP at FTJA, >80 NFAs have been achieved.
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Site FTJA-01 is the youngest and FTJA-02 is the oldest inactive municipal LF. They required partial supplemental soil cover, 
enhanced drainage controls, LUCs and LTM. RIP/RC is in place and LTM is underway for both sites. FTJA-01 is regulated by the
RCRA C and RCRA D sections of SCDHEC which makes reporting and compliance more complex.  



Site FTJA-03 is the largest municipal LFLF (100 acres) at FTJA. Substantial grading and cover work was completed as required.
ARCADIS supplemented the existing cover as required and established LUCs including LTM, and signage at the entire site. 



Sites FTJA-13 and FTJA-36 are adjacent sites with commingling TCE and diesel GW plumes. The TCE plume was treated by 
enhanced reductive dechlorination (ERD). Site FTJA-36 is primarily a former diesel-release site with former light non-aqueous 
phase liquid (LNAPL) accumulations and dissolved TCE in the GW, migrating from FTJA-13. ARCADIS performed soil and 
LNAPL removal at FTJA-36 and an NFA letter for FTJA-36 was received in August 2009. FTJA-13 is under LTM/MNA using the
GW monitoring network covering both sites. 



 



Sites FTJA-06 and FTJA-21 are construction and debris (C&D) LFs. IMs performed in FY07 at both sites, addressed the 
physical closure requirements. This included recycling of metal debris and all surficial and some buried concrete. A CMI was 
completed for both sites adding LUCs, LTM and RCRA Permit and Master Plan documentation.  

 

Site FTJA-32 had POL and metals contamination in soil and GW. After two separate rounds of pre-PBA IM, the majority of 
source materials were removed. ARCADIS grouted in the floor drains used by the former SWMU activity, to satisfy residual 
SCDHEC concerns. A CMI was approved/executed. It includes LTM and LUCs.  

 

Site FTJA-39.  The goal has been to reach MNA under the PBC. This appears to have been accomplished after the CMI WP 
was approved and implemented in 2011.  The site is now in MNA with the 4th quarter sampling/CMIP Progress Report pending. 
 

Investigations for all the aforementioned sites, are complete or conditionally approved by the SCDHEC (Approval of the 
recommended final remedies).
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1980

1988

1989

1990

1991

1992

1993

Installation Assessment of FTJA, Report No. 165

Update of the Initial Installation Assessment

Interim Final Report, Hazardous Waste (HW) 
Consultation No. 37-26-0215-89, Evaluation of 
SWMUs

Phase I Site Investigation Report for RI/FS Weapons 
Cleaning Area.
GW Quality Study No. 38-26-8822-90

Final WP for RI/FS Weapons Cleaning Area

Final Pre-Investigation Submittal for RI/FS Weapons 
Cleaning Area.
RFA Report of FTJA, USEPA Contract No. 68-W9-
0040

Project Master WP, Facility Investigation Active 
Ordnance Disposal Site (RST4)
Revised Chemical Data Acquisition Plan, Addendum to 
Project Master WP, Facility Investigation Active 
Ordnance Disposal Site (RST4)
Final Quality Control Summary Report for Abandoned 
Sewage Treatment Plant
Final WPs for RFI at Wonson/Inchon Explosive 
Ordnance Disposal Sites
Final Site Investigation for Abandoned Sewage 
Treatment Plan
Final Report for RI, Phase II - Weapons Cleaning Area.

Preliminary SI for FTJA Military Reservation

Quality Control Summary Report for RFI at 
Wonson/Inchon Explosive Disposal Sites
Final Site Investigation Report, Facility Investigation 
Active Ordnance Disposal Site (RST4)
Preliminary SI Report for FTJA Military Reservation

Hazard Ranking System Score Summary Report

Final Engineering Report Soil and GW Testing at Three 
UST Locations

Quality Control Summary Report for RFI/CMS Wonson 
and Inchon Explosive Ordnance Disposal Sites
Revised Phase III RFI/CMS WP Weapons Cleaning 
Area
Draft RFI/CMS WP for Unit Training Equipment Site 
Septic Tank Systems at SC National Guard

US Army Toxic and 
Hazardous Materials 
Agency (USATHAMA)

USATHAMA

US Army Corps of 
Engineers

Law Environmental, Inc. 
(LAW)
USAEHA

LAW

LAW

A.T. Kearney, Inc.

Donohue & Associates, Inc. 
(Donohue)
Donohue

LAW

LAW

LAW

LAW

Advanced Sciences, Inc. 
(ASI)
LAW

Donohue

ASI

ASI

Ebasco Environmental

LAW

RUST Environmental and 
Infrastructure (RUST)
Kleen Sites Geoservices, 
Inc

MAR-1980

APR-1988

SEP-1989

JAN-1990

FEB-1990

FEB-1990

FEB-1990

MAY-1990

JAN-1991

MAR-1991

AUG-1991

SEP-1991

NOV-1991

NOV-1991

JAN-1992

JAN-1992

MAR-1992

MAY-1992

JUL-1992

AUG-1992

MAY-1993

SEP-1993

SEP-1993

 Previous StudiesIRP

Title Author Date
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1993

1995

1996

1997

1998

CS WPs for 14 SWMUs and AOC C

Revised RFI/CMS WPs for 14 SWMUs

Revised Site Assessment WP for Ten UST Sites

7 UST Site Investigation WPs

Revised CS WPs for 14 SWMUs and AOC C

Site Investigation WPs for 1 UST Site & 1 AST

CS Report for 14 SWMUs and AOC C

RCRA Closure Sampling Report, 48th Explosive 
Ordnance Detachment Demolition Range Open 
Burn/Open Detonation (OB/OD) Unit
10 UST Phase II Site Investigation WPs

Site Investigation WPs for 1 UST Site & 1 AST

Phase II Site Assessment Reports for 10 UST Sites

CS Reports for 14 SWMUs and AOC C

Draft Final Investigation Derived Waste Management 
Plan
Subsurface Investigation Report for Relative Risk 
Ranking of Six SWMU Sites.  Prepared by CESAS
Plan of Operation for Interim Removal Action Free 
Product Recovery Phase III RFI Former Weapons 
Cleaning Area (SWMU#14) Above-Ground Fuel Tank 
Area (AOC B)

RFI Report for SWMU 47, Former Roads and Grounds 
Storage Area
CS Report for SWMUs 7, 8, and 9, Former HW Storage 
Bldg. 2640, 2641, 2642. 
RFI Report for SWMU 10, Former PCB Storage Bldg

RFI Report for SWMUs 1, 2, 3, Inactive Landfills 3, 1, 
and 2
Addendum Number One to RCRA Closure Sampling 
Report, 48th Explosive Ordnance Detachment 
Demolition Range OB/OD Unit
Phase III Site Assessment WP for 5 UST Areas

WP for Treatability Study in Support of Remediation by 
Natural Attenuation at Site 9431-F (Site No. 6)
WP for Completion of GW Sampling and CAPs at UST 
Nos. 1 and 6.

CESAS - Corps of 
Engineers Division of 
Hazardous, Toxic & 
Radioactive Waste Section
Ecology and Environment, 
Inc. (E&E)

E&E

Bregman & Company, Inc. 
(Bregman & Co.)
CESAS

Foster-Wheeler

E&E

E&E

CESAS

Foster-Wheeler

E&E

E&E

CESAS

CESAS

RUST

E&E

Fort Jackson

E&E

E&E

E&E

E&E

Parsons Engineering

E&E

SEP-1993

DEC-1993

FEB-1995

JUN-1995

SEP-1995

FEB-1996

MAY-1996

MAY-1996

JUN-1996

NOV-1996

JUL-1997

JUL-1997

JUL-1997

OCT-1997

NOV-1997

MAR-1998

APR-1998

APR-1998

MAY-1998

JUL-1998

JUL-1998

JUL-1998

JUL-1998

 Previous StudiesIRP

Title Author Date
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1998

1999

2000

2001

RFI Report for SWMUs 6, 20, 21, 23, 30, and 48

Pre-Final Phase EEE RFI Report Former Weapons 
Cleaning Area (SWMU#14) Above-Ground Fuel Tank 
Area (AOC B)

WP Addendum No. 2 for Phase II RFI, Wonson and 
Inchon Explosive Ordnance Disposal Sites (SWMUs 12 
and 17)
WP for the Phase I RFI at SWMU 49, Weapons Pool 
Inactive Solvent Tank, Building 3058
RCRA Closure Certification Report, 48th Explosive 
Ordnance Detachment Demolition Range OB /OD Unit, 
SWMU 13
IM WP, Inactive Acid Pit, SWMU 48

CS Report-Comment Responses and Revisions, 
SWMUs 7, 8, and 9
Supplemental CS Report Comment Reponses and 
Revisions, SWMUs 5, 11, 29, 33, 34, 38, and AOC C
Phase I RFI/CMS WP for SWMUs 1, 2, and 3

Progress Report Phase II RFI, Wonson and Inchon 
Explosive Ordnance Disposal Sites (SWMU 12 and 17
Groundwater Monitoring Report for the Phase III RFI 
Former Weapons Cleaning Area (SWMU#14) Above-
Ground Fuel Tank Area (AOC B)
Interim Technical Report Phase II RFI, Wonson and 
Inchon Explosive Ordnance Disposal Sites (SWMUs 12 
and 17)
Comment Responses and Revisions Phase III RFI 
Report, Former Weapons Cleaning Area (SWMU#14) 
Above-Ground Fuel Tank Area (AOC B)
WP for Background Study

IMs WP, Inactive Acid Pit, SWMU 48

Draft Phase III RFI WP Addendum, Former Weapons 
Cleaning Area (SWMU#14) Above-Ground Fuel Tank 
Area (AOC B)
IMs WP, Former Bldg. 9428 Wash Pad & O/W 
Separator, SWMU 38
IMs WP Former Roads and Grounds Storage Area, 
SWMU 47
Phase II RFI WP for SWMUs 6, 20, 21, 23, and 30

Comment Responses and Revisions Phase III RFI WP 
Addendum, Former Weapons Cleaning Area 
(SWMU#14) Above-Ground Fuel Tank Area (AOC B)
Draft Soil Background Study Report

Supplemental IMs WP, Inactive Acid Pit, SWMU 48

E&E

RUST

LAW

E&E

E&E

Omega Environmental 
Services
E&E

E&E

E&E

LAW

RUST

LAW

RUST

E&E

Omega Environmental 
Services
RUST

Omega Environmental 
Services
Omega Environmental 
Services
E&E

RUST

E&E

J.J. Sosa

AUG-1998

DEC-1998

JAN-1999

FEB-1999

MAY-1999

AUG-1999

AUG-1999

AUG-1999

AUG-1999

AUG-1999

AUG-1999

AUG-1999

SEP-1999

NOV-1999

JAN-2000

MAY-2000

MAY-2000

JUN-2000

NOV-2000

NOV-2000

NOV-2000

NOV-2000

 Previous StudiesIRP

Title Author Date
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2001

2002

Phase II RFI WP, SWMUs 1, 2, and 3 (Closed Landfills 
3, 1, and 2, respectively)
Final Soil Background Study Report

Draft Phase II RFI Report, Wonson and Inchon 
Explosive Ordnance Disposal Sites (SWMUs 12 and 
17)
SWMU 49 Phase I RFI Report Review Response to 
Comments (RTC)/Rev. Pgs. 
Letter of Intent to Sell Property

SWMU 47 IM Report

SWMU 14/AOC B, Quarterly Report for Addendum No. 
1 Phase III RFI Report
SWMU 14/AOC B, Quarterly Report for Addendum No. 
1 Phase III RFI Report
SWMU 49 IM and Phase II RFI WP

SWMU 47 IM Report

SWMU 14/AOC B, Quarterly Report for Addendum No. 
1 Phase III RFI Report
Single Soldiers Barracks Complex (FTJA-38) 
Assessment Report
SWMUs 6, 20, 21, 25, 30 Phase II RFI WP

SWMU 30 Phase II RFI Report.

SMWU 14/AOC B, Quarterly Report for Addendum No. 
1 Phase III RFI Report
SWMU 16 CS Report Evaluation of RTCs

SMWU 49 IM WP  Revised

SWMU 51 SWMU Assessment Report

SMWU 51  Removal Action (IM) WP

SMWU 5 LTM Proposal

SMWU 12 & 17 Final Phase II RFI Report.

SWMU 30 Phase II RFI Report

SWMUs 1, 2, 3, Phase II RFI WP- Revised

SWMUs 7-10 RFI WP Responses to SCDHEC 
Comments
SWMU 47 Final Phase II RFI Report

SWMU 49 Final Phase II RFI Report.

SWMU 51 IM WP

SWMU 48 Final Supplemental IM WP

AOC B Letter of Tanks & Contaminant Barriers 
Removal.

CH2MHill

E&E

LAW

E&E

Ft. Jackson Environmental 
Mgt Office
CESAS

Earthtec

Earthtec

CESAS

CESAS

Earthtec

Foster-Wheeler

E&E

E&E

Earthtec

CESAS

CESAS

Ft. Jackson Environmental 
Mgt Office
Ft. Jackson Environmental 
Mgt Office
Ft. Jackson Environmental 
Mgt Office
LAW

E&E

CH2MHill

CH2MHill

CESAS

CESAS

CESAS

J.J. Sosa

Ft. Jackson Environmental 
Mgt Office

JAN-2001

JAN-2001

JAN-2001

APR-2001

JUN-2001

JUN-2001

JUN-2001

AUG-2001

AUG-2001

AUG-2001

NOV-2001

NOV-2001

NOV-2001

DEC-2001

DEC-2001

DEC-2001

JAN-2002

JAN-2002

JAN-2002

APR-2002

APR-2002

MAY-2002

JUN-2002

AUG-2002

AUG-2002

AUG-2002

AUG-2002

SEP-2002

OCT-2002

 Previous StudiesIRP

Title Author Date
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2002

2003

2004

SWMU 14/AOC B Final Phase II RFI Report Addendum 
#1 and Response to SCDHEC Comments
SWMU 20 Phase II RFI Report.

SWMU 21 Phase II RFI Report

SWMU 23 Phase II RFI Report

SWMUs 1, 2, 3, Revised Final Phase II RFI WP with 
responses to SCDHEC Comments  Revised

AOC B IM/Sampling WP

SWMUs 1, 2, 3 Revised Final Phase II RFI WP RTCs & 
Replacement Pages
SWMU 38 IM Report

SWMU 49 Phase II RFI/IM Report Final

SWMU 51 IM Report

SWMU 6 Phase II RFI Report

SWMU 14/AOC B Final Phase III RFI Addendum No. 1 
Report Replacement Pages
SWMU 30 Phase II RFI Report, Replacement 
Pages/RTCs
SWMUs 12 & 17 Phase II RFI Report Replacement 
Pages/RTCs
SWMU 16 Remediation Report

SWMU 47 IM Report RTCs and Rev. pp

SWMU 52 Assessment Report

SWMU 20: Phase II RFI Report (RTCs & Revision Pp)

SWMU 51: IMs Report (RTCs & Rev.Pp)

SWMU 38: IM Report (RTCs & Revision Pages)

SWMU 12: IM WP

SWMU 23: IM WP

SWMU 23: IM WP

SWMU 10: RFI Report Addendum

SWMU 10: RFI Report Addendum

SWMU 23: Phase II RFI Report

SWMU 21: Phase II RFI Report (RTC)

SWMU 5: Report summarizing well sampling activities.

SWMU 48: IM Report (RTCs & Revision Pages). 

Landfill Cover Assessment (SWMUs 1, 2, 3, 5, 6, 21)

Earthtec

E&E

E&E

E&E

CH2MHill

CESAS

CH2MHill

OMEGASYS

CESAS

CESAS

E&E

Earthtec

E&E

LAW

CESAS

CESAS

Ft. Jackson Environmental 
Mgt Office
E&E

CESAS

CESAS

J.J. Sosa

J.J. Sosa

J.J. Sosa

CH2MHill

CH2MHill

E&E

E&E

CESAS

J.J. Sosa

ARCADIS

OCT-2002

DEC-2002

DEC-2002

DEC-2002

DEC-2002

JAN-2003

FEB-2003

MAR-2003

MAR-2003

MAR-2003

MAR-2003

APR-2003

APR-2003

APR-2003

MAY-2003

MAY-2003

MAY-2003

MAY-2003

JUL-2003

JUL-2003

AUG-2003

AUG-2003

AUG-2003

AUG-2003

AUG-2003

AUG-2003

OCT-2003

OCT-2003

OCT-2003

FEB-2004

 Previous StudiesIRP

Title Author Date
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2004

Site-Wide Field Sampling Plan

SWMU 23: Revised Final IM WP

SWMU 14 & AOC B: IM WP

SWMU 23: Phase II RFI Report (Revision pp & RTCs)

SWMU 5: Letter Report (RTCs)

SWMU 48: Revised Final IM Report

SWMU 6: Revised RFI Report & RTCs

SWMU 21: Phase II RFI Report (Revision Pages & 
RTCs).
SWMU 14 & AOC B: IM WP

SWMU 5: Focused CMS WP

Site-Wide: Quality Assurance Project Plan

Site-Wide: RTCs on the Facility Sampling Plan

SWMU 16: Final CS Report & RTCs

SWMU 2: Phase II RFI Report

Site-Wide: Letter Regarding LUCs.

SWMU 47: IM WP

SWMU 48: Phase II RFI WP

Site-Wide: RTCs to the QAPP

SWMU 47: Phase II RFI Report RTCs

Jenkins Street Point of Interest: SWMU Assessment 
Report (SAR)
SWMU 52: RTCs & Revised SAR

Site-Wide: Revised Field Sampling Plan

SWMU 44: Proposed Supplemental RFI Activities

SWMU 44: Proposed Supplemental RFI Activities

SWMU 5: Focused CMS Report & CMI WP

SWMU 5: Focused CMS Report & CMI WP

SWMU 2: RTCs to the Phase II RFI Report

SWMU 48: IM Report (RTCs & Revision Pages)

SWMU 48: IM Report (RTCs & Revision Pages)

Site-Wide: Historical Records Review (HRR)

SWMUs 1 & 2: IM WP

SWMU 44: Revised Proposed Supplemental RFI 
Activities

ARCADIS

J.J. Sosa

ARCADIS

E&E

CESAS

J.J. Sosa

E&E

E&E

ARCADIS

ARCADIS

ARCADIS

ARCADIS

Ft. Jackson Environmental 
Mgt Office
CH2MHill

Ft. Jackson Environmental 
Mgt Office
ARCADIS

E&E

ARCADIS

CESAS

Ft. Jackson Environmental 
Mgt Office
ARCADIS

ARCADIS

Kleen Sites Geoservices, 
Inc.
Kleen Sites Geoservices, 
Inc.
ARCADIS

ARCADIS

ARCADIS w/ CH2MHill

J.J. Sosa

J.J. Sosa

Malcolm Pirnie

ARCADIS

Kleen Sites Geoservices, 
Inc.

MAR-2004

APR-2004

MAY-2004

MAY-2004

JUN-2004

JUN-2004

JUN-2004

JUN-2004

JUL-2004

JUL-2004

JUL-2004

JUL-2004

JUL-2004

JUL-2004

JUL-2004

AUG-2004

AUG-2004

SEP-2004

SEP-2004

SEP-2004

OCT-2004

OCT-2004

OCT-2004

OCT-2004

NOV-2004

NOV-2004

NOV-2004

NOV-2004

NOV-2004

DEC-2004

DEC-2004

DEC-2004

 Previous StudiesIRP

Title Author Date



Final FORT JACKSON Installation Action Plan - 24

2005

2006

SWMU 52: RTCs on the SAR.

SWMUs 7-9: RTCs on the Phase I RFI Report

SWMU 10:RTCs on the Phase II RFI Report

SWMU 48: Phase II RFI WP

SWMU 21: Consolidation/Investigation WP

SWMU 21: RTCs to the Phase II RFI Report

SWMU 6: Revised Phase II RFI Report & RTCs

SWMU 14 & AOC B: IM Progress Report/WP 
Addendum
SWMU 3: Phase II RFI Report.

SWMU 7-10: Historical Analytical Data Package

SWMU 1: Phase II RFI Report

SWMU Assessment Report (JSPOI)

SWMUs 1 & 2: IM WP (RTCs & Revision Pages)

 SWMU 5: Final CMS Report/CMI WP

SWMU 21: Soil Sampling plan for well near (SAR AOC 
K)
SWMU 38: CS Addendum Report

SWMU 52: CS WP

SWMU 21: IM WP

SWMU 7, 8, 9, 10: RFI Report

SWMU 47: IM Summary and WP Addendum

SWMU 7-10:  RFI Report

SWMU 21:  Addendum to RFI Phase II Report Version 
3
SWMU 6:  RTCs to RFI Phase II Report Version 3

SWMU 7-10: Phase II RFI Replacement Pages

SWMU 52: Draft CS Report

SWMU 47:  IM Summary and WP Addendum

SWMU 1 & 2:  IM Completion Report

SWMU 7-10: Phase II RFI Report Revision 3

SWMU 14: IM Completion Report

RCRA Corrective Action Permit  Modification Package

SWMU 52: Revised Supplemental CS WP&WellPermit

ARCADIS

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

EEI

Arcadis

ARCADIS

EEI/GNR

CESAS

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

ARCADIS

Env.Mgt. Branch, ENRD, 
Fort Jackson
ARCADIS

JAN-2005

JAN-2005

JAN-2005

JAN-2005

JAN-2005

JAN-2005

JAN-2005

JAN-2005

FEB-2005

MAR-2005

MAR-2005

MAR-2005

APR-2005

MAY-2005

MAY-2005

MAY-2005

MAY-2005

MAY-2005

JUN-2005

JUL-2005

AUG-2005

SEP-2005

OCT-2005

OCT-2005

OCT-2005

NOV-2005

NOV-2005

NOV-2005

FEB-2006

MAR-2006

MAR-2006

 Previous StudiesIRP

Title Author Date
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2006

2007

Draft EA for New National VA Cemetery

SWMU 23: Addendum 1 to Phase II RFI Report

Supplemental RFI Investigation WP SWMU 49

SWMU1 Phase II RFI WP Addendum for Well 
Installation 
SWMU 48 Phase II RFI Report

SWMU 21 Consolidation/Investigation Report

SWMU 47: IM Summary and WP Addendum Rev 2

SWMU 21 RTCs Phase II RFl Report

SWMU 6 & 21: IM WP

SWMU 12 & 23: CMS WP

AOC B Soil Removal WP

AOC Q RCRA AR

SWMU 5 CMI WP

SWMU 49 Revised Supplemental RFI WP

SWMU 52: Investigation Summary

Community Relations Management Plan

SWMU 14 CMS WP

SWMU 7-10 Closeout of Consent Order

MMRP Final SI Report

SWMU 6 & 21: IM WP Revision 1

SWMU1 & 2 IM Completion Report Rev 1

SWMU 21 Consolidation/Investigation Completion 
Report
SWMU 49 Monitoring Well Request

SWMU 5 CMI WP Revision 1

SWMU 52: Revised Investigation Summary

SWMU 2 Confirmation Soil Sampling WP

SWMU 2 Revised RFI Report

AOC R RCRA AR

SWMU 48 Revised Phase II RFI Report & RTCs

SWMU 49 Revised Supplemental RFI WP & RTCs

Draft EBS for VA Cemetery

URS

Ecology & Environment, Inc.

Corps of Engineering, 
Savannah District 
ARCADIS

Ecology & Environment, Inc.

ARCADIS

ARCADIS

Ecology & Environment, Inc.

ARCADIS

Corps of Engineering, 
Savannah District 
ARCADIS

CTSI

ARCADIS

Corps of Engineering, 
Savannah District 
ARCADIS

EA Engineering

ARCADIS

ARCADIS

Malcolm Pirney

ARCADIS

ARCADIS

ARCADIS

Corps of Engineering, 
Savannah District 
ARCADIS

ARCADIS

ARCADIS

ARCADIS

CTSI

Ecology & Environment, Inc.

Corps of Engineering, 
Savannah District 
URS

MAR-2006

MAR-2006

MAR-2006

APR-2006

APR-2006

MAY-2006

MAY-2006

JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUL-2006

JUL-2006

JUL-2006

JUL-2006

JUL-2006

JUL-2006

SEP-2006

SEP-2006

SEP-2006

SEP-2006

OCT-2006

OCT-2006

NOV-2006

NOV-2006

DEC-2006

DEC-2006

DEC-2006

DEC-2006

 Previous StudiesIRP

Title Author Date
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2007

2008

SWMU 3 IM WP 

SWMU 14/AOC B Revised IM Completion Report

AOC K Revised CS WP & RTCs

AOC Q Revised  RCRA AR & RTCs

UST 6 CAP Addendum & UIC Permit Application

UST 8 CAP Addendum & UIC Permit Application

Final EA for VA Cemetery

SWMU 5: Construction Completion Report

SWMU 21 IM Completion/CMS Report

SWMU 5: CMI Progress Report

SWMU 48: Abandonment of Floor Drains

SWMU 3: Area of Contamination Addition to IM WP

SWMU 6: IM Completion/CMS Report

SWMU 48:Revised Final Phase II RFI Rev Pages and 
RTCs
SWMU 1: CMS WP

SWMU 2: Revised RFI Report and RTCs

SWMU 6: Revised IM Completion/CMS Report with 
RTCs
 SWMU 21: Revised IM Completion/CMS Report with 
RTCs
SWMU 2: Interim Measures Confirmation Soil Sampling
Results
Reporting planned changes letter for AOC D

SWMU 14: GW Sampling Plan

 SWMU 14: CMS WP

Fwd Operating Base Planned Public Drinking Well

GW Sampling Plan Response to DHEC Comments

SWMU 3 IM Completion Report

SWMU 2 CMS Report

SWMU 47 Phase II RFI, RTCs and IM Completion 
Report
SWMU 48 CMS Work Plan

SWMU 1 CMS WP RTCs

AOC B CMS Report

SWMU 1: CMS WP RTCs

ARCADIS

ARCADIS

CTSI

CTSI

ARCADIS

ARCADIS

URS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS 

ARCADIS

ARCADIS

ARCADIS 

ARCADIS

ARCADIS

ARCADIS

ARCADIS

Fort Jackson

ARCADIS

ARCADIS

ARCADIS

ARCADIS 

ARCADIS

ARCADIS

ARCADIS 

ARCADIS

ARCADIS

ARCADIS

ARCADIS

JAN-2007

JAN-2007

FEB-2007

FEB-2007

FEB-2007

FEB-2007

FEB-2007

MAR-2007

MAR-2007

MAR-2007

MAR-2007

MAR-2007

MAR-2007

MAR-2007

MAR-2007

APR-2007

JUN-2007

JUN-2007

JUN-2007

JUL-2007

JUL-2007

JUL-2007

SEP-2007

SEP-2007

OCT-2007

NOV-2007

NOV-2007

NOV-2007

DEC-2007

DEC-2007

DEC-2007

 Previous StudiesIRP

Title Author Date
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2008

2009

SWMU 14: CMS and Investigation WP

SWMU 3: RTCs for IM Completion Report

Area Adjacent to SWMU 3: Test Pit Investigation WP

SWMU 49: Draft Supplemental RFI Report

SWMU 44, Semiannual Progress Report - Nov 2007 
Event
SWMU 2: Revised CMS Report + RTCs

SWMU 47: Revised Phase II RFI RTCs and IM 
Completion Report
SWMU 14: Revised IM Completion Report + RTCs

SWMU 48: Revised CMS WP & Ph.2 RFI Report

SWMU 48: Cement Filling of Former Floor Drains

AOC Q: Revised RTCs and CS WP

SWMU 3: CMS Report

UST 6:PermeOXPlus CAP Perf. Monitorng Rpt

AOC K: Revised CS WP + RTCs

SWMU 48: CMS Report

SWMU 14: CMS Report

AOC B: RTCs+IM Completion Report and CMS Report

UST 8: GW Monitoring Report

SWMU 44: Semiannual Progress Report, June 2008 
Event
SWMU 48: Revised CMS Report and Phase 2 RFI 
RTCs
SWMU 50: Revised CMS Report + RTCs

SWMU 1: Revised CMS Report + RTCs

SWMU 3: Revised CMS Completion Report + RTCs

SWMU 14: Revised CMS Completion Report + RTCs

UST 6: Revised PermeOx Plus CAP Performance 
Monitoring Rpt.
SWMU 5: Revised CMI Progress Report + RTCs

UST 1: Long Term Monitoring Report 

SWMU 5: Revised CMI Progress Report + RTCs

UST 4: Long Term Monitoring Report

HW Storage Building Closure Request    

Draft SOB for AOC B    

ARCADIS

ARCADIS

ARCADIS

Corps of Engineering, 
Savannah District
Kleen Sites Geoservices

Arcadis

ARCADIS

Arcadis

Arcadis

Arcadis

CTSI

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

KSG

Arcadis

KSG

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Environmental Mgt. Branch, 
Env. Division, Ft. Jackson
Arcadis

JAN-2008

JAN-2008

JAN-2008

JAN-2008

FEB-2008

FEB-2008

FEB-2008

MAR-2008

APR-2008

APR-2008

MAY-2008

MAY-2008

MAY-2008

JUN-2008

JUN-2008

JUL-2008

JUL-2008

JUL-2008

SEP-2008

SEP-2008

SEP-2008

SEP-2008

SEP-2008

SEP-2008

NOV-2008

DEC-2008

DEC-2008

DEC-2008

DEC-2008

JAN-2009

JAN-2009

 Previous StudiesIRP

Title Author Date
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2009

Draft SOB for SWMU 47    

Draft SOB for SWMU 3    

Draft SOB for SWMU 48    

SWMU 5: CMI Progress Report

SWMU 3: IM WP for Surficial Metal Removal

Reporting Plan Change Related to AOC D and AOC E -
Child Development Center (CDC) Construction 
Notification
SWMU 3 MW Installation Issues  Report      

ORAP Well Installation Request    

RTCs for Revised SI Report - Military Munitions 
Response Program    
ORAP - Well Installation Request    

Reporting Plan Change for AOC J    

SWMU 14 Corrective Measures Implementation Work 
Plan    
SWMU 1 Corrective Measures Implementation Work 
Plan    
SWMU 14 Corrective Measures Implementation Work 
Plan    
SWMU 1 Corrective Measures Implementation Work 
Plan    
SWMU 2, 3, 6, and 21 Corrective Measures 
Implementation Work Plan    
SWMU 48 Corrective Measures Implementation Work 
Plan    
Hazardous Waste Storage Building Closure Extension 
Request    
Compilation of Water Well Records

SWMU 1 Letter of Concurrence with Additional 
Comments   
AOC K Monitoring Wells Issue Letter     

AOC Q - Confirmatory Sampling Report    

AOC K - Confirmatory Sampling Report    

SWMU 18 and 19 Reporting Plan Change Request   

AOC A Reporting Plan Change Request   

Hazardous Waste Storage Building Closure Report        

SWMU 2, 3, 6, and 21 Corrective Measures 
Implementation Work Plan RTCs    
AOC E Reporting Plan Change Letter   

Well Record Forms (1903's) Operational Range 

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

L.Estaba,ASIS, 
EMB,Env.Div.,Ft. Jackson, 
SC
Arcadis

Malcolm Pirnie

Malcolm Pirnie

Malcolm Pirnie

L.Estaba, EMB, Env. Div., 
Ft. Jackson
Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Env. Mgt Branch, Env. 
Division, Ft. Jackson, SC
L.Estaba, ASIS, EMB, Env. 
Div., Ft. Jackson, SC
Solid Waste Groundwater 
Section, SCDHEC  
SCDHEC

CTSI

CTSI

EMB, Env.Div., Ft. Jackson

Env. Mgt. Branch, 
Environmental Division, Ft. 
Jackson
Davis and Floyd

Arcadis

L.Estaba, ASIS, EMB, 
Env.Div., Ft. Jackson
Malcolm Pirnie

JAN-2009

JAN-2009

JAN-2009

JAN-2009

JAN-2009

FEB-2009

MAR-2009

MAR-2009

APR-2009

MAY-2009

MAY-2009

JUN-2009

JUN-2009

JUN-2009

JUN-2009

JUN-2009

JUN-2009

JUL-2009

JUL-2009

SEP-2009

SEP-2009

SEP-2009

SEP-2009

SEP-2009

SEP-2009

OCT-2009

OCT-2009

OCT-2009

OCT-2009

 Previous StudiesIRP

Title Author Date
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2009

2010

Assessment Report    

SWMU 1 RTCs to Solid Waste GW Section Comments  
 
SWMU 14 CMI WP RTCs    

MW3-14 CS WP Letter    

Final Permit Decision Letter    

SWMU 14 CMI WP RTCs Rev 2    

SWMU 48 CMI WP RTCs Rev 1     

SWMU 3 Surficial Debris Disturbance Letter    

Final Permit Decision Letter

Effective date of RCRA Permit Re-Issue (Renewal)

SWMU 14 CMI WP RTCs Rev 2

SWMU 3 Surficial Debris Disturbance Letter

SWMU 48 CMI WP RTCs Rev 1 

SWMU 2, 3, 6, 21 - Revised RTCs CMI WP

SWMU 23 2009 GW Sampling Report

SWMU 3 MW Installation Issues 

SWMU 50 Revision Pages and RTCs for CMI WP

SWMU 50 GW Monitoring Rpt.

AOC K CS - RTCs 

SWMU 23 2008 GW Sampling Report

SWMU 49 CMS Report

MMRP RI Work Plan (AOC E, F, G, HI, J)

SWMU 1 GW Quality Assessment Plan 

SWMU 49 CMS RTCs

SWMU 5 - CMI Progress Report

SWMU 50 CMI WP - REC/LUC Language Rev.

VA CEM AOC S-VA Cemetery Letter of Transfer-LOT 

AOC K -  RTCs and revised Document 

MW3-14 WP

SWMU 48 CMI WP RTCs Rev 2 

SWMU 49 CMS RTCs

SWMU 2, 3, 6, 21 - RTCs on REC language for CMI 
WP 

Arcadis and EMB, Env. Div.,
Ft. Jackson, SC
Arcadis

L.Estaba, ASIS, EMB, 
Env.Div., Ft. Jackson

SCDHEC

Arcadis

Arcadis

Arcadis

SCDHEC

SCDHEC

ARCADIS

ARCADIS

ARCADIS

ARCADIS

CESAS

ARCADIS

KSG

AMEC

CTSI

CESAS

ARCADIS

CH2MHill - PBA

CESAS

ARCADIS

ARCADIS

AMEC

VA HQ

Corps, CE-SAS

KSG

ARCADIS

ARCADIS

ARCADIS

NOV-2009

NOV-2009

DEC-2009

FEB-2010

FEB-2010

FEB-2010

FEB-2010

FEB-2010

FEB-2010

FEB-2010

FEB-2010

FEB-2010

MAR-2010

MAR-2010

MAR-2010

MAR-2010

MAR-2010

APR-2010

APR-2010

APR-2010

JUN-2010

JUN-2010

JUN-2010

JUN-2010

JUN-2010

JUL-2010

JUL-2010

JUL-2010

JUL-2010

AUG-2010

SEP-2010

 Previous StudiesIRP

Title Author Date
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2010

2011

SWMU 49 CMS RTCs (additional)

UST 1699 - Site Assessment Work Plan

MMRP RI Work Plan RTCs unofficial highlighted copy

AOC Q- Revised CS Report and RTCs

SWMU 23 July 2010 GW Sampling Report

SWMU 50 - 2010 Annual Report

SWMU 1 - Fort Jackson Landfill #3 Annual Rpt .

UST 1699 AOC T - Site Assessment Work Plan and 
RTCs
SWMU 1 CMI Progress Report

SWMU 49 CMS Rpt. Rev 2

SWMU 50 CMI Work Plan Revison 1

SWMU 5 - CMI Progress Report, Replacement Pages

SWMU 50 July 2010 CMI Progress Report

RCRA Permit MOD    

SWMU 48 CMI Progress Report - 2010    

SWMU 1 Temp Well and Surface Water Results - July 
2011    
SWMU 14 CMI Progress Report     

AOC K Revised CS Report     

AOC Q CSR - Rev #2     

HW Storage Building Notification - June 2011    

Hazardous Waste Storage Bldg Monthly Report - July 
2011    
SWMU 12 Tree Thinning Reporting Planned Changes   

Hazardous Waste Storage Bldg Monthly Report - 
August 2011    
Assessment Report (AR) Rev 2 Fmr Motorpool 
Oil/Water Separator Site behind Recycling - SWMU 53  
  
SWMU 1 Temp Well and Surface Water Results - July 
2011 - RTCs and MW Application    
SWMU 49 CMI Completion Report - Soil Only    

Hazardous Waste Storage Bldg Monthly Report - 
September 2011    
Final WP SWMU 1/Landfill 3 Depression Repair    

SWMU 23 Annual Groundwater Monitoring Report    

SWMU 23 Annual Groundwater Monitoring Report    

ARCADIS

CH2MHILL

CH2MHill

CE-SAS

CESAS

AMEC

CESAS

CH2MHILL

ARCADIS

ARCADIS

AMEC

ARCADIS

AMEC

Fort Jackson and SCDHEC

KSG

CESAS

Arcadis

CESAS

CESAS

CESAS

CESAS

Lahiri Estaba, PB & A

CESAS

KSG

CESAS

Arcadis

CESAS

North Wind

CESAS

CESAS

SEP-2010

SEP-2010

OCT-2010

OCT-2010

OCT-2010

OCT-2010

NOV-2010

DEC-2010

DEC-2010

DEC-2010

DEC-2010

JAN-2011

JAN-2011

APR-2011

JUN-2011

JUL-2011

JUL-2011

JUL-2011

JUL-2011

JUL-2011

JUL-2011

AUG-2011

AUG-2011

SEP-2011

SEP-2011

SEP-2011

SEP-2011

OCT-2011

OCT-2011

OCT-2011

 Previous StudiesIRP

Title Author Date
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2011

2012

SWMU 50 CMI Progress Report    

RTCs for SWMU 2      

SWMU 1 Final Annual CMI Progress Report    

Hazardous Waste Storage Bldg Monthly Report - 
October 2011    
Hazardous Waste Storage Bldg Demolition Work Plan -
November 2011    
UST System Closure Report Document - 6 sites - 
November 2011    

Former FTJA Property, Removal/Disposal of OWS-
Disclosure Ltr.
2011 - SWMUs 2, 3, 6 and 21 CMIP Rpt.

Reporting Planned Changes: SWMU 1

2011 - SWMU 48 CMIP Report

RTCs Former FTJA Property OWS Removal Rpt,

UST #6 - Draft Investigation Rpt.

Sampling Plan - GW and Soil Investigation, Parcel 6 
OWS 
AR (Rev. 03), Former Motorpool OWS Site behind 
Current Recycling Center
Parcel 6 OWS, GW & Surface Soil Sampling Report

Focused CMS Report, Wonson and Inchon OB/OD  
Grounds
SWMU 23 CMS Report

2012 CMIP Report, SMWU 1

CS Report, AOC Q (MW6-10)

SWMU 48 CMIP Report - 2012

AMEC

Lahiri Estaba, EEI

Arcadis

CESAS

CESAS

J2

CESAS

Arcadis

Lahiri Estaba/Fort Jackson

Arcadis

North Wind

Arcadis 

North Wind

Kleen Sites

North Wind

Lahiri Estaba/FTJA

Lahiri Estaba/FTJA

Arcadis

CESAS

Arcadis

OCT-2011

OCT-2011

NOV-2011

NOV-2011

NOV-2011

NOV-2011

JAN-2012

FEB-2012

FEB-2012

FEB-2012

MAR-2012

MAR-2012

APR-2012

MAY-2012

MAY-2012

JUL-2012

AUG-2012

NOV-2012

NOV-2012

NOV-2012

 Previous StudiesIRP

Title Author Date
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FORT JACKSON

Installation Restoration Program

Site Descriptions



Final FORT JACKSON Installation Action Plan - 33

Site ID: FTJA-01
Site Name: Active Sanitary Landfill 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
IRA..................
CMI(C)............
LTM.................

198911........
199308........
200502........
200809........
200812........

199001
200809
200511
200812
204309

RIP Date: N/A

RC Date: 200812

The PBC site FTJA-01 is located north of Semmes Road at the end of Ivy Road. FTJA-01 is a trench and fill LF which operated 
from 1974 to 1988, under SCDHEC Permit No. DPW-098. During operation the permit was amended to expand the LF as 
necessary to maintain new fill area. The last 20-acre section of the LF was closed in April 1994 and regulated by the SCDHEC 
solid waste (SW) management regulations. It is monitored in accordance with the 30-year post-closure care and monitoring plan 
approved by SCDHEC. The IRP funds restoration for only the 50-acre portion that did not receive waste after 1988. The following 
information pertains to the 50 IRP acres. 



Three groundwater monitoring wells were installed in June 1980, and were sampled regularly for two years. Based on elevated 
levels of barium and lead detected between 1980 and 1982, an RFI was required by FTJA's RCRA Part B permit. From 1997 to 
1998, five monitoring wells were installed as part of the initial RFI. As part of the RCRA closure of the LF in 1995, five more wells 
were installed to RCRA standards and the original three wells were abandoned/replaced. A Phase I RFI was completed in August 
1999. Investigation results indicate soil and groundwater impact, and additional work was completed to determine the nature and 
extent of contamination. Methane off-gassing is being monitored semiannually. A draft Phase II RFI was implemented. The Phase
II RFI report was finalized and submitted in FY05. Phase II RFI results do not indicate any immediate impact to human health or 
the environment. The Phase II RFI the report was conditionally approved in FY05. The conditions of the approval were met in the 
CMS. In addition, an IM was performed in FY05 that included the placement of additional soil cover in deficient areas, grading and
seeding of the former mulch site, construction of storm water drainage structures, and removal of surface waste and debris. A 
CMS WP, submitted in FY07. SCDHEC issued three sets of comment iterations. 



The CMS was approved and the RCRA permit was modified in April 2009. The CMI WP was submitted in June 2009. In FY10, 
SDHEC comments required additional revisions. The approved language for LUCs involved with the Record of Environmental 
Consideration (REC) process was crafted/approved over the following months. In addition, the post-closure plan portion of this 
site, regulated by a different set of regulators at the SCDHEC (RCRA Subtitle D - SW), have imposed further groundwater 
assessment work triggered by new much lower USEPA Region 9 RSL levels on 1,2 [1, 2 dichloroethane (DCA)]. Also, a small 
area of liner subsidence was discovered during a site walkover (50 acres)/inspection, etc. Estimates for liner repairs were 
gathered by the Corps. More recent SW requirements arose to repair the liner, and assess GW at the SW (20-acre portion). 
Several meetings were held since FY10, to broach responses to the SCDHEC (i.e., liner repairs, groundwater assessment, dual 
slightly different reporting, Subtitle D post-closure plan vs. RCRA permit requirements, etc.). More meetings followed, internally 
and with the SCDHEC. FTJA is closer to consolidation of previously separate LTM reporting requirements for SW and RCRA C 
sections at the SCDHEC, but more remains to coordinate/ consolidate. ARCADIS performs the FY13 spring sampling in April and 
the Corps in-house technicians will perform the fall semiannual groundwater and methane monitoring into the out-years 
(according to FTJA). The repairs were made to the liner in 2012 to SCDHEC's satisfaction. The trichloroethane (TCA) assessment
was executed and new wells were installed.  Arcadis has one more CMIP Report and LTM will continue under someone else for 
FY14.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: SWMU 1
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Site ID: FTJA-01
Site Name: Active Sanitary Landfill 

CLEANUP/EXIT STRATEGY
The final remedy includes cover maintenance and inspection, groundwater and methane monitoring, five-year reviews and annual
reports. The LUCs will be implemented to mitigate potential impacts to human health and the environment.



This site is included in the PBC that eclipses Sept. 10, 2013.

Alias: SWMU 1
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Site ID: FTJA-02
Site Name: CLOSED SANITARY LANDFILL 1

CLEANUP/EXIT STRATEGY
The final remedy includes cover maintenance and inspection, groundwater monitoring, five-year reviews, and periodic reports. 
The LUCs will be implemented to mitigate potential impacts to human health and the environment.



This site is included in the PBC that eclipses Sept. 10, 2013.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil, Surface 
Water

Phases           Start            End   
RFA.................
RFI/CMS..........
IRA..................
CMI(C)............
LTM.................

198911........
199308........
200502........
200809........
200812........

199001
200809
200511
200812
204309

RIP Date: N/A

RC Date: 200812

The PBC site FTJA-02 is a closed, 15-acre municipal LF located southwest of Tank Hill on the southeast side of Lee Road. This 
site served as FTJA's primary LF from 1941 to 1951. Refuse was burned and buried in trenches at the site.  Types of waste 
disposed of probably included domestic wastes, POL wastes, water and wastewater treatment plant sludges, and general refuse. 
The US Army Reserve Center building is now located upgradient of the closed LF, and the Palmetto Lodge, a lodging facility, is 
located downgradient from the site, surrounded in the rear by the toe of the closed LF. 

 

The Phase I RFI was completed in 1999. Results indicated that soil, sediment, and groundwater were impacted. Base housing is 
located adjacent to the southeastern edge of the LF. The SCDHEC requires LUCs due to potential for human exposure. 

 

The Phase II RFI WP was submitted during FY01 and approved by SCDHEC on March 3, 2003. The WP was implemented and a 
Phase II RFI report was submitted in FY04. Results of the Phase II RFI do not indicate any immediate impact to human health or 
the environment. Based upon comments from the SCDHEC, a revised Phase II RFI report was submitted in FY06 and was 
conditionally approved in May 2007. 

 

In addition, an IM (interim measures or IRA) was performed in FY05 that included the placement of additional soil cover in 
deficient areas, construction of storm water drainage structures, removal of surface waste and debris. The IM completion report 
was conditionally approved in October 2007. The CMS report was submitted in November 2007. Responses to SCDHEC 
comments and revision pages were submitted. Additional comments were issued in January 2008. Additional comment review 
iterations continued, until the CMS was approved. The RCRA permit was modified in April 2009 to reflect this. 

The CMI WP was submitted in June 2009. The CMI WP was finalized in FY11. A MILCON project expanded the existing parking 
lot further onto cover/fill, after partnering with Corps, contractors and SCDHEC. Initial concerns were addressed (breaching soil 
cover + erosion control, etc.). Final product worked out well, actually enhancing the cover and with more  erosion protection. The 
LTM continues under the PBC through FY13. Arcadis has one more annual CMIP Report to submit (2013). The LTM needs to be 
awarded to another firm, to include LTM for this oldest LF at FTJA, and the rest of the LFs and other IR sites that require 
monitoring.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: SWMU 2
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Site ID: FTJA-03
Site Name: CLOSED SANITARY LANDFILL 2, SWMU 3

CLEANUP/EXIT STRATEGY
The final remedy includes cover maintenance and inspection, groundwater monitoring, five-year reviews and periodic reports. The
LUCs will be implemented to mitigate potential impacts to human health and the environment.



This site is included in the PBC that eclipses Sept. 10, 2013.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
IRA..................
CMI(C)............
LTM.................

198911........
199308........
200602........
200709........
200810........

199001
200809
200709
200809
204309

RIP Date: N/A

RC Date: 200809

The PBC site FTJA-03 is a closed approximately 100-acre LF located between Washington and Ewell Roads, east of the DRMO 
complex.  The site was used from 1951 to 1974. Open burning was conducted in pits behind the DRMO facility for the first 10 
years.  The burned waste and unburned refuse were buried in trenches. Types of waste disposed of probably included domestic 
wastes, POL wastes, water and wastewater treatment plant sludges, and general refuse. 

 

Phase I RFI was completed August 1999. Results indicate soil and groundwater impact, and additional work was completed to 
substantiate and determine the extent. Approximately one-half of the DRMO facility is located on the LF. Methane off-gassing is 
a concern. 

 

The Phase II RFI WP was submitted during FY01 and was approved by the SCDHEC on March 3, 2003. The WP was 
implemented and the Phase II RFI report was submitted in FY05. The revised Phase II RFI report was conditionally approved in 
FY05.  Conditions to the Phase II RFI will be met in the CMS report. To address the SCDHEC concerns regarding the 
groundwater monitoring network, three additional monitoring wells were installed and all wells were sampled in FY05. An IM was 
completed in FY07 that included grading, installation of two feet (ft) of soil cover and erosion control features. An IM report was 
submitted in FY07 and approved. Test pits were conducted to refine LF acreage on the west side. A CMS was approved in 
September 2008. Surface debris was removed in February 2009. The RCRA permit was modified in April 2009. The CMI WP was 
finalized in FY11.

 

In the fall of 2010 the area at the edge of the LF boundary (MW3-14) was evaluated for potential chlorinated solvent groundwater 
contamination from the outside of the LF. A geoprobe groundwater sampling event was performed by Ft. Jackson independent of 
the PBC.  A four-hole assessment found no detections from outside the landfill.  ARCADIS then resampled MW3-14 during the 
2011 LTM event.  They found no chlorinated VOC detections either.  In mid-2011, ARCADIS also installed five additional wells on
a 10 acre area to the northwest of the landfill.  The added acreage makes FTJA-03 a 100-AC site. 



Arcadis has one more year of LTM (CMIP), 2013. Someone else needs to continue the effort at this sanitary landfill and the other 
IR sites in LTM.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: SWMU 3
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Site ID: FTJA-05
Site Name: Inactive WETSITE Landfill (SWMU 5)

CLEANUP/EXIT STRATEGY
The selected final remedy for this site includes LUCs, five-year reviews, signs and periodic cover inspections and reporting.  
Groundwater monitoring goals have been achieved.



This site is included in the PBC that eclipses Sept. 10, 2013.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
LTM.................

198911........
199109........
200912........

199001
200108
204309

RIP Date: N/A

RC Date: 200108

The PBC site FTJA-05 is a closed construction debris LF located at the southeastern corner of FTJA, in the SCARNG area.  This 
site operated from the early-1940s to the mid-1950s, and it was a trench and fill type LF approximately two acres in size.  The 
site is completely vegetated by native grasses with no signs of erosion.  A recreational pond, constructed in 1984, is located 150 
yards downslope of the LF.  The CS was required by the RCRA Part B permit and was completed in 1997.  Results from the 1997 
CS report required additional CS work, which was completed in FY02.  No exceedances were detected. 



This site is located on FTJA property currently leased to the National Guard.  If monitoring is required beyond the PBC period of 
performance, the site will be administratively managed and funded by the National Guard Bureau.



A soil cover assessment indicated that the existing cover is adequate.  A cover assessment was completed and the results were 
included in the CMS report.  Soil cover met or exceeded the two-foot standard.  The CMS report was approved by the SCDHEC 
in FY05 and the RCRA permit modification occurred in FY06. A CMI WP was approved in FY07. The site is in LTM (M for 
management). LUCs will be inspected/reported yearly. One five-year review was prepared under the PBC. RC was reached after 
the final round of LTM groundwater  monitoring was completed in FY09. The CMI WP required LUC language revisions 
(complete). The CMI WP was amended and approved by SCDHEC. The LTM of the soil cover and LUCs continue for the site, 
using SCDHEC's inspection check list. FY13 is Arcadis' last year. LTM needs to be reawarded for FY14 or stakeholders asked if a
'mod' can be awarded to Arcadis PBC.  

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU 5
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Site ID: FTJA-06
Site Name: INACTIVE TANK HILL LANDFILL

CLEANUP/EXIT STRATEGY
The final remedy includes the IM work, cover maintenance and inspection, groundwater monitoring, five-year reviews, and 
periodic reports. The LUCs will be implemented to mitigate potential impacts to human health and the environment.



This site is included in the PBC that eclipses Sept. 10, 2013. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Semi-volatiles 
(SVOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
IRA..................
CMI(C)............
LTM.................

198911........
199308........
200603........
200109........
200912........

199001
200710
200612
200912
204309

RIP Date: N/A

RC Date: 200912

The PBC site FTJA-06 is a former construction debris LF covering approximately 14 acres. It is located at the corner of Hartsville 
Guard and Lee Roads, in the area known as "Tank Hill." This LF consists of steep slopes and gullies and has two access points. 
Building contractors used this site to dispose of construction debris.  The Phase I RFI was completed in August 1998. 

 

The Phase II RFI WP was submitted during FY01 and was approved by the SCDHEC on March 3, 2003. The WP was 
implemented and the Phase II RFI report submitted, reviewed, revised and finally approved in FY06. An IM WP was prepared and 
approved later in FY06, pursuing what is expected to be the crux of the final remedy (i.e., grading, two ft of soil cover and erosion 
control features). The IM was completed in early FY07. A CMS/IM completion report was approved in July 2007. Several RCRA 
Permit modifications have been completed to document phase completions and remedy selections. The PBC  completes 
approximately five years of LTM in 2013, that included GW monitoring, LUC inspections/reports and one five-year review. 

 

Annual sampling, LUC inspections and five-year reviews are anticipated to continue until SCDHEC says otherwise.  This is 
provided no damage is sustained by the soil cover or a known release occurs. 



The CMI WP was revised in FY11. FY13 is Arcadis' last year at FTJA. They made a case for discontinuing GW monitoring at this 
site and FTJA-21, but SCDHEC requires that LTM continue.  It needs to be reawarded for FY14.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU 6
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Site ID: FTJA-13
Site Name: FORMER WEAPONS CLEANING AREA

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil, Surface 
Water

Phases           Start            End   
RFA.................
RFI/CMS..........
IRA..................
CMI(C)............
CMI(O)............
LTM.................

198911........
199001........
200407........
200407........
200407........
201710........

199001
200609
200608
200609
201709
202309

RIP Date: 200609

RC Date: 201709

This combined PBC site includes FTJA-13 and FTJA-36.  



Site FTJA-13 consists of former Building 1605 and the surrounding area, located at the intersection of Lee and Washington 
Roads.  Weapons cleaning operations were conducted from the early-1940s to 1965.  Building 1605 housed a large vat 
containing TCE and other vats containing sodium dichromate-rich solutions for weapons cleaning and blueing.  Wastes were 
reportedly discharged into drains connected to a terra cotta drain field, which then discharged to ditches leading to Wildcat Creek. 
These vats were removed in 1991 along with Building 1605.



Site FTJA-36 consisted of a pair of 200,000-gallon aboveground storage tanks (ASTs) located near Central Energy Plant No. 3 at
Washington Road and Lee Road. The site is located near the southern border of the installation. The tanks were used to store 
diesel fuel and were removed in FY02. Some underground piping remains in place.



Groundwater flows in two directions at this site, discharging to both branches of Wildcat Creek above the confluence. The site is 
located near the southern border of the installation, and the proximity to the base boundary poses a potential for off-post surface 
water contamination.  



The Phase III RFI is complete. The Phase III RFI report was reviewed in FY02 and has been revised and approved.  

 

Due to overlapping contaminant plumes, FTJA-13 and FTJA-36 constituted a single investigation. An IRA has been conducted at
FTJA-36 to remove free-phase petroleum. The second IRA was conducted for the ASTs and the re-sampling of soils. A third and
fourth IRA consisted of in- situ bioremediation to address groundwater at FTJA-13 (completed in FY06) and soil and source 
removal of LNAPL at FTJA-36 (completed in FY07). The IM completion/CMS report for FTJA-36 (AOC B) was approved in 
summer 2008. An NFA was received in August 2008. When injection wells were sampled and elevated chlorinated volatile organic
compounds (CVOCs) were detected. Then most monitoring wells were resampled in preparation for the CMS WP for FTJA-13. 
The CMS report was approved for LTM and LUCs with additional ERD as a contingency. The PBC will perform MNA monitoring 
under corrective measures implementation - operations [CMI(O)] for four years starting in FY10 - FY13. 

 

Post-PBC, an additional four years under CMI(O) is anticipated, followed by five years of groundwater monitoring, the last year 
having four quarters of groundwater sampling under LTM to confirm the final remedy. Ten years of LUC inspections/reports and 
two five-year reviews are anticipated. The CMI WP was finalized in FY10.



The MNA is scheduled to run through FY17. This will be followed by one year of LTM. 

FY13 is Arcadis' last year of CMI (O) monitoring, therefore, the monitoring for the second event in FY13 is being re-assigned (i.e.,
Arcadis PBC MOD? or new contract) and likely performed by CE-SAS while new contract coordinated, prepared and awarded.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: SWMU 14
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Site ID: FTJA-13
Site Name: FORMER WEAPONS CLEANING AREA

CLEANUP/EXIT STRATEGY
The final remedial action (FRA) at FTJA-13 is in situ bioremediation, MNA and also includes GW monitoring, reporting and LUCs.


This site is included in the PBC that eclipses Sept. 10, 2013.

Alias: SWMU 14
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Site ID: FTJA-21
Site Name: INACTIVE RANGE 17 LANDFILL

CLEANUP/EXIT STRATEGY
The final remedy includes the IM work, cover maintenance and inspection, groundwater monitoring, and periodic reports. The 
LUCs are being implemented to mitigate potential impacts to human health and the environment. Two five-year review reviews 
are planned.



This site is included in the PBC that eclipses Sept. 10, 2013.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
IRA..................
CMI(C)............
LTM.................

198911........
199309........
200509........
200801........
200809........

199001
200609
200609
200809
204309

RIP Date: N/A

RC Date: 200809

The PBC site FTJA-21 is located near the intersection of Hartsville Guard and Old Hartsville Guard Roads. This construction 
debris LF is approximately 15 acres and was used to dispose inert debris from road construction and barracks demolition.  The 
site became overgrown with low brush and early growth trees.  Debris was trucked to the site and dumped on the surface and into
borrow pits. 



A characterization and consolidation WP was submitted and approved in FY05.  The fieldwork was also conducted in FY05 to 
remove and consolidate the surface debris.  Additional buried debris was also strategically excavated to reduce the LF size to five 
acres.  Sampling has been completed at this site and indicates there is no groundwater contamination. 



The boundaries of the LF have been revised since the Phase I RFI, after historical aerial photograph reviews and thorough site 
walkovers were performed by the Tier I partnering team. The Phase II RFI report was submitted to and reviewed by the SCDHEC.
The report was revised and approved in FY06.  

 

An IM WP was approved and completed in FY06 to apply a dermal cover to all remaining areas of buried debris. The IM was 
completed in early FY07, pursuing what is expected to be the crux of the final remedy (i.e., grading, two ft of soil cover and 
erosion control features). The CMS approved and remedy consists of LUCs, groundwater LTM and five-year reviews. Permit 
modification is pending.  

 

The PBC will complete five years of LTM, including groundwater monitoring, LUC inspections/reports and one five-year review.  
The CMS was approved and the RCRA permit was modified in April 2009. The CMI WP was finalized in FY11. 

 

GW sampling, and annual LUC inspections are the selected remedy, provided no damage is sustained by soil cover or a known 
release occurs.



Discontinuation of GW monitoring has been requested for this site, but SCDHEC will determine if LTM will continue after additional
data is collected.  FY13 is Arcadis' last year. Additional work requires another contract award (PBC).

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU 21
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Site ID: FTJA-23
Site Name: OLD REMAGEN IMPACT RANGE

CLEANUP/EXIT STRATEGY
A focused CMS report documented access controls and LUCs currently in place and groundwater issues that resulted from the 
RFI II addendum results. Final groundwater delineation and RA have been deferred until the entire Old Remagen Impact Range is 
nonoperational or transferred. Until then, annual groundwater monitoring for metals and explosives will be performed (per the 
SCDHEC's recommendation).

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Munitions 
constituents (MC)

Media of Concern: Groundwater, Sediment, Soil, Surface 
Water

Phases           Start            End   
RFA.................
RFI/CMS..........
CMI(C)............
LTM.................

198911........
199308........
200206........
200809........

199005
200512
200512
204209

RIP Date: N/A

RC Date: 200512

Site FTJA-23 is located northeast of Boyden Arbor Road near the northwestern border of the installation. The range is 
approximately 3.4 acres and was used prior to 1979 for hand grenade and later for rifle grenade training. The area is eroded and 
mostly barren. Delineated wetlands are approximately 500 ft downgradient of the range. 

 

Initial sampling detected estimated concentrations (J qualified) of explosives, arsenic, chromium and lead in exceedance of 
groundwater regulatory standards. The Phase II RFI was approved with conditions to confirm and characterize the groundwater 
quality. An IM WP to install a soil cover and erosion control measures was reviewed by the SCDHEC; however, the IM was 
abandoned on the SCDHEC recommendation to do so only after the entire Old Remagen Range becomes nonoperational. The 
SCDHEC stated that the metals and explosive constituent exceedances will eventually require further investigation as to the 
extent of soil and groundwater impact. During the Phase II RFI addendum, groundwater was sampled for four quarters in FY05-
FY06. The RFI Phase II addendum results confirmed the previously observed exceedances of RDX and metals. The SCDHEC 
stands by their decision to defer remedial measures, but requires continued annual groundwater  monitoring. Corps of Engineers, 
South Atlantic Division, Savannah District (CESAS) in-house staff retained to perform monitoring.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: SWMU 23
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Site ID: FTJA-32
Site Name: INACTIVE ACID PIT, BLDG 6586

CLEANUP/EXIT STRATEGY
The LTM requirements are limited to LUCs, five-year reviews and groundwater monitoring.



This site is included in the PBC that eclipses Sept. 10, 2013.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Petroleum, Oil and 
Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
LTM.................

198911........
199308........
200902........

199001
200809
202309

RIP Date: N/A

RC Date: 200809

The PBC site FTJA-32 is located within and adjacent to Building 6586, off Lee Road, north of Imboden Street.  The battery room 
in Building 6586 formerly contained a floor drain, which was connected to an acid pit. Battery acid, which spilled during battery 
recharge operations, was neutralized.  The neutralized solution was hosed down into the floor drain.  The acid neutralization pit 
was operated from the late-1950s to approximately 1989. The IM was funded under the Army Operations and Maintenance 
Account (OMA) and implemented during late FY99. Removal activities consisted of removing an oil/water (O/W) separator, 
neutralized battery acid drainage pit, and approximately 800 cy of overburdened and contaminated soil.  The extensive soil 
stockpile required resampling after the removal contractor submitted nonrepresentative composite samples.  The approved soil 
stockpile sample report recommendation to dispose of soil as nonhazardous material was executed in FY00.



Piping and structures (sump) associated with the acid pit were removed during an initial IM and a supplemental IM.  The 
supplemental IM fieldwork was completed and the report was submitted to the SCDHEC in FY04.



The Phase II RFI WP was approved in FY05. This plan included the installation of two monitoring wells and resampling of the 
existing wells.  The Phase II RFI report was conditionally approved in January 2007. ARCADIS took over the site in FY07 under 
the PBC. They filled remaining floor drains with grout in accordance with the approved WP in March 2007. A CMS report was 
approved in September 2008. RCRA permit was modified in April 2009. The CMI WP was finalized in September 2010. SDHEC 
allowed LTM to begin in late 2008. LTM continues with Arcadis through FY13. Additional work will need to be re-assigned.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU 48



Final FORT JACKSON Installation Action Plan - 44

Site ID: FTJA-34
Site Name: FORMER UST CONTAMINATION AREAS

CLEANUP/EXIT STRATEGY
In early FY09 MNA of UST Site 6 was started as the final remedy. After the MNA objective is achieved, LTM will include annual 
groundwater monitoring continuing after the PBC ends. 



This site is included in the PBC that eclipses Sept. 10, 2013.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Semi-volatiles (SVOC), Volatiles 
(VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
ISC..................
INV..................
CAP.................
DES.................
IRA..................
IMP(C).............
IMP(O)............
LTM.................

199202........
199309........
199912........
200308........
200105........
200308........
200603........
200810........

199203
199912
200309
200512
200212
200709
200809
202312

RIP Date: 200709

RC Date: 200809

Site FTJA-34 consists of 13 IRP eligible sites spread throughout the post.  The tanks were taken out of service in 1984 and 
removed between 1991 and 1993.  The tanks ranged in size from 500-gallon to 12,000-gallon capacity and contained diesel, fuel
oil, or gasoline.  A total of nine sites (of the original 13) had received NFA as of 2003.  The UST sites 1, 4, 6 and 8 have approved 
corrective action plans (CAPs) that are in the sampling and analysis phase. Other UST sites not qualifying for Environmental 
Restoration, Army (ER,A) funds are being managed with OMA funds.  All the UST sites are regulated by risk-based corrective 
action (RBCA) guidelines adapted by the SCDHEC in 1995 and revised in January 1998.



The RA has been implemented at all the sites. The selected remedy was MNA at UST Site 1. Levels were such that the SCDHEC 
approved conditional no further action (CNFA) in December 2008. Biox injections were used to enhance MNA at UST Site 4. 
Levels were such that the SCDHEC approved a NFA decision in December 2008. The UST Site 8 had pilot tests for soil vapor 
extraction (SVE), followed by attempted injections of oxygen releasing compound, but the subsurface soils were too tight for those
technologies.

 

The UST Site 8 exhibited decreasing hydrocarbon levels and received a NFA decision from the SCDHEC since then. Levels were 
such that the SCDHEC approved CNFA in August 2008.



Soil removal and oxygen releasing compound treatment and 'phyto-remediation' were selected for UST Site 6. The approved 
CAP was implemented. Phyto-remediation has performed very well and Permeox worked well initially, but its effects were 
reevaluated. The LTM annual monitoring is underway. The UST Site 6 is the last remaining Defense Environmental Restoration 
Program (DERP) UST Site. Additional soil testing was conducted in the area of PMW3-R.  This led to an amended CAP for 
further excavation.  The CAP was approved by SCDHEC and implemented in 2012.  In addition, calcium peroxide was added to 
the bottom of the pit for oxygen release to stimulate petroleum eating aerobic bacteria.



LTM annual monitoring will resume when the remedial action report is approved by SCDHEC. Meanwhile, Arcadis will conduct its 
final sampling in FY13. CESAS is likely to pick up monitoring for the interim  event, while a new PBA is awarded to address this 
site and all the rest.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: USTs(ER,A)
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Site ID: FTJA-39
Site Name: INACTIVE WEAPONS POOL TANK

CLEANUP/EXIT STRATEGY

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............
LTM.................

199803........
199805........
199808........
200309........
200103........
200407........
200407........
201609........

199805
199807
200309
200509
201109
201109
201609
202309

RIP Date: 201109

RC Date: 201609

Site FTJA-39 was discovered in FY98 during a monitoring well abandonment for a UST site that had achieved NFA. It is located 
behind the back of Building 3058, currently occupied by the 748th Ordnance Company (EOD).  The tank consisted of a concrete 
vault used as a waste solvent holding tank for weapons cleaning activity at the former Weapons Pool Area.  The Weapons Pool 
stored, cleaned, and repaired small arms issued to recruits in training.  Weapons cleaning operations were conducted at FTJA-39
from 1972 until the mid-1980s.  Subsequently, the Weapons Pool began using self-contained Safety Kleen solvent baths.  The 
site lies on the post boundary adjacent to and upgradient of I-77.  The FTJA sampled contents of the tank (primarily rainwater) 
and adjacent soils. A SWMU assessment report (SAR) was submitted in FY98. This led to an RFI.



Results of the Phase I RFI showed detectable levels of naphthalene, other PAHs and RCRA metals in groundwater and soils at 
concentrations exceeding applicable screening criteria. 

 

In FY02 an IM was completed to remove the vault, the majority of the pipeline, and approximately 18 cy of soil. A Phase II RFI 
was conducted concurrently with the IM-removal action. The Phase II RFI report was approved in FY03. A MNA was proposed as
a final remedy and scoped as such in the PBC. Additional sampling was requested by the SCDHEC to show MNA was 
appropriate. Four quarters of sampling were performed by the PBC contractor in FY04-05. 

 

Results of quarterly sampling did not support MNA. Since the PBC had this site scoped as an MNA project, USACE was hired by 
FTJA/USAEC to assess the site further by collecting soil and groundwater samples and installing a new well. A Supplemental RFI 
report was submitted to the SCDHEC at that time. In situ treatment was recommended prior to re-initiating the remedy (MNA) 
under the current PBC scope. 

 

The PBC was modified in 2008 to include these enhancements. Two additional years of CMI(O) prior to re-initiating sampling and 
reporting for MNA are required. The soil and groundwater testing was performed the summer of 2009. Additional wells were 
installed to fully delineate contamination. The CMS Report was conditionally approved in January 2011. A RCRA Permit 
modification was completed in April 2011. The CMI Work Plan was approved soon after. Fieldwork was completed by summer of 
2011. Construction Completion Report was approved by SCDHEC in late 2011. 



Arcadis' last year is FY13. Their last CMI Progress Reports will cover the first half of 2013 (their last sampling event in April). 
Additional GW monitoring is required to ensure that the site is restored by MNA. Additional LTM is required. USAEC seeks a PBC 
award for ongoing work.  CESAS will likely perform the second half of 2013 monitoring.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU 49
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Site ID: FTJA-39
Site Name: INACTIVE WEAPONS POOL TANK

The final remedy consists of excavation, in situ treatment, groundwater monitoring, and MNA. LUCs and five-year reviews are 
also being implemented.



This site is included in the PBC that eclipses Sept. 10, 2013.

Alias: SWMU 49
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Site ID Site Name NFA Date Documentation
FTJA-001

FTJA-04

FTJA-07

FTJA-08

FTJA-09

FTJA-10

FTJA-11

FTJA-12

FTJA-14

FTJA-15

FTJA-16

FTJA-17

FTJA-18

FTJA-19

FTJA-20

FTJA-22

FTJA-24

FTJA-25

FTJA-26

FTJA-27

FTJA-28

FTJA-29

FTJA-30

FTJA-31

FTJA-33

FTJA-36

FTJA-37

FTJA-38

PBC FORT JACKSON PBC 

WETSITE LANDFILL

FORMER HW STOR BUILDINGS 2640,2641,2642

FORMER PCB STG BLD 2668

FORMER WASTE OIL TANKS

INACTIVE WONSON OB/OD GROUND

INACTIVE 48TH EOD OB/OD GROUND

FORMER CARDBOARD RECYCLE STATION B-3580

VETERINARY INCINERATOR

WESTON LAKE SEWAGE TRT PLT

FORMER SEWAGE TREATMENT PLANT

FORMER USED OIL BURNING BOILERS PLT 3

Inactive INCHON OB/OD Ground-SWMU17

FORMER TASC HW STORAGE AREA

Frmr PCB Sto.Area,Bldg 2569-SWMU 20

FORMER TASC WASTE SOLVENT CABINET

OLD ROCKET GRENADE RANGE

FORMER DRMO BATTERY STORAGE AREA

ENERGY PLANT #3 DRAINAGE AREA

FORMER BLDG F2182 WASH PAD & O/W SEP

BLDG 9428 WASH PAD & O/W SEPARATOR

FORMER TANK 5453

FORMER ROADS & GROUNDS STORAGE AREA

FORMER SHED 1617 AREA

FORMER BLDG 1611 WASH PAD& O/W SEPARATOR

TANKS 1619 & 1700 - (AOC B)

FORMER VARSOL UST

SINGLE SOLDIERS HOUSING BARRACKS

201303

198905

200509

200509

200108

200609

199203

198905

198905

198905

199908

199005

200303

199701

200307

199701

199701

199701

200108

200108

200506

199506

200612

200108

200108

200309

200309

200511

Received Permit in October 1991 making 
site NFA
Clean closure received from SCDHEC 
Dec. 21, 2005
Clean closure received from SCDHEC in 
Dec. 21, 2005
SCDHEC Letter dated July 25, 2001

Any RA has been deferred until the range 
is nonoperational or transferred
Clean closure received from SCDHEC in 
Aug. 9, 1999
Received Permit in October 1991 making 
site NFA
Received Permit in October 1991 making 
site NFA
Received Permit in October 1991 making 
site NFA
NFA received from SCDHEC Aug. 19, 
2004
Received Permit in October 1991 making 
site NFA
Site within Impact Range Fan. RFI 
approved.  Final remedy deferred until 
Range nonoperational or transferred
NFA received from SCDHEC July 1998

NFA received from SCDHEC Aug. 18, 
2003
NFA received from SCDHEC July 1998

NFA received from SCDHEC July 1998

NFA received from SCDHEC July 1998 

NFA received from SCDHEC July 25, 
2001
NFA received from SCDHEC July 25, 
2001
NFA received from SCDHEC June 8, 
2005
NFA received from SCDHEC July 1998

All fieldwork is complete at this site and no
further work is planned. Finalized 
documents will be sent to SCDHEC for 
approval/NFA.
NFA received from SCDHEC July 25, 
2001
NFA received from SCDHEC July 25, 
2001
This site is being addressed with FTJA-13
under the PBC
NFA received from SCDHEC June 12, 
2003
NFA received from SCDHEC Nov. 30, 
2005

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
FTJA-40 TANK REPAIR SHOP 200610 NFA letter received from SCDHEC Oct. 

31, 2006.

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198708

1989

1990

1991

1992

1995

1997

1998

1999

2000

2001

2002

SI
PA
RFA

RFA

RFA

CS
ISC

CS

CS

ISC

RFA
CS

CS

INV
CS

CS

RFA

(FTJA-15 - WESTON LAKE SEWAGE TRT PLT)
(FTJA-15 - WESTON LAKE SEWAGE TRT PLT)
(FTJA-04 - WETSITE LANDFILL, FTJA-07 - FORMER HW STOR BUILDINGS 2640,2641,2642, FTJA-08 - 
FORMER PCB STG BLD 2668, FTJA-09 - FORMER WASTE OIL TANKS, FTJA-12 - FORMER CARDBOARD 
RECYCLE STATION B-3580, FTJA-14 - VETERINARY INCINERATOR, FTJA-16 - FORMER SEWAGE 
TREATMENT PLANT)

(FTJA-001 - PBC FORT JACKSON PBC , FTJA-01 - Active Sanitary Landfill , FTJA-02 - CLOSED SANITARY
LANDFILL 1, FTJA-03 - CLOSED SANITARY LANDFILL 2, SWMU 3, FTJA-05 - Inactive WETSITE Landfill 
(SWMU 5), FTJA-06 - INACTIVE TANK HILL LANDFILL, FTJA-10 - INACTIVE WONSON OB/OD GROUND, 
FTJA-11 - INACTIVE 48TH EOD OB/OD GROUND, FTJA-13 - FORMER WEAPONS CLEANING AREA, 
FTJA-17 - FORMER USED OIL BURNING BOILERS PLT 3, FTJA-18 - Inactive INCHON OB/OD Ground-
SWMU17, FTJA-19 - FORMER TASC HW STORAGE AREA, FTJA-20 - Frmr PCB Sto.Area,Bldg 2569-
SWMU 20, FTJA-21 - INACTIVE RANGE 17 LANDFILL, FTJA-22 - FORMER TASC WASTE SOLVENT 
CABINET, FTJA-23 - OLD REMAGEN IMPACT RANGE, FTJA-24 - OLD ROCKET GRENADE RANGE, FTJA-
25 - FORMER DRMO BATTERY STORAGE AREA, FTJA-26 - ENERGY PLANT #3 DRAINAGE AREA, FTJA-
27 - FORMER BLDG F2182 WASH PAD & O/W SEP, FTJA-30 - FORMER ROADS & GROUNDS STORAGE 
AREA, FTJA-31 - FORMER SHED 1617 AREA, FTJA-32 - INACTIVE ACID PIT, BLDG 6586, FTJA-33 - 
FORMER BLDG 1611 WASH PAD& O/W SEPARATOR, FTJA-36 - TANKS 1619 & 1700 - (AOC B), FTJA-37 -
FORMER VARSOL UST)

(FTJA-28 - BLDG 9428 WASH PAD & O/W SEPARATOR, FTJA-29 - FORMER TANK 5453)

(FTJA-11 - INACTIVE 48TH EOD OB/OD GROUND)
(FTJA-34 - FORMER UST CONTAMINATION AREAS)

(FTJA-29 - FORMER TANK 5453)

(FTJA-08 - FORMER PCB STG BLD 2668, FTJA-19 - FORMER TASC HW STORAGE AREA, FTJA-22 - 
FORMER TASC WASTE SOLVENT CABINET, FTJA-24 - OLD ROCKET GRENADE RANGE, FTJA-25 - 
FORMER DRMO BATTERY STORAGE AREA)
(FTJA-38 - SINGLE SOLDIERS HOUSING BARRACKS)

(FTJA-39 - INACTIVE WEAPONS POOL TANK)
(FTJA-39 - INACTIVE WEAPONS POOL TANK)

(FTJA-07 - FORMER HW STOR BUILDINGS 2640,2641,2642, FTJA-16 - FORMER SEWAGE TREATMENT 
PLANT)

(FTJA-34 - FORMER UST CONTAMINATION AREAS)
(FTJA-27 - FORMER BLDG F2182 WASH PAD & O/W SEP)

(FTJA-05 - Inactive WETSITE Landfill (SWMU 5), FTJA-09 - FORMER WASTE OIL TANKS, FTJA-26 - 
ENERGY PLANT #3 DRAINAGE AREA, FTJA-31 - FORMER SHED 1617 AREA, FTJA-33 - FORMER BLDG 
1611 WASH PAD& O/W SEPARATOR)

(FTJA-40 - TANK REPAIR SHOP)

Past Phase Completion Milestones
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2003

2005

2006

2007

2008

2009

2010

2011

CS
IRA

RFI/CMS

CAP
INV

RFI/CMS

CS
DES

RFI/CMS

CMI(C)
IRA

DES
LTM
CAP

IMP(C)
IRA

CMI(C)
RFI/CMS

CMI(O)
RFI/CMS

CMI(C)
IMP(O)

CMI(C)

CMI(C)

CMI(C)
IRA

(FTJA-40 - TANK REPAIR SHOP)
(FTJA-28 - BLDG 9428 WASH PAD & O/W SEPARATOR, FTJA-34 - FORMER UST CONTAMINATION 
AREAS)
(FTJA-18 - Inactive INCHON OB/OD Ground-SWMU17, FTJA-20 - Frmr PCB Sto.Area,Bldg 2569-SWMU 20, 
FTJA-36 - TANKS 1619 & 1700 - (AOC B), FTJA-37 - FORMER VARSOL UST, FTJA-39 - INACTIVE 
WEAPONS POOL TANK)
(FTJA-34 - FORMER UST CONTAMINATION AREAS)
(FTJA-38 - SINGLE SOLDIERS HOUSING BARRACKS)

(FTJA-07 - FORMER HW STOR BUILDINGS 2640,2641,2642, FTJA-08 - FORMER PCB STG BLD 2668, 
FTJA-10 - INACTIVE WONSON OB/OD GROUND)
(FTJA-28 - BLDG 9428 WASH PAD & O/W SEPARATOR)
(FTJA-39 - INACTIVE WEAPONS POOL TANK)

(FTJA-13 - FORMER WEAPONS CLEANING AREA, FTJA-21 - INACTIVE RANGE 17 LANDFILL, FTJA-23 - 
OLD REMAGEN IMPACT RANGE)
(FTJA-13 - FORMER WEAPONS CLEANING AREA, FTJA-23 - OLD REMAGEN IMPACT RANGE)
(FTJA-01 - Active Sanitary Landfill , FTJA-02 - CLOSED SANITARY LANDFILL 1, FTJA-13 - FORMER 
WEAPONS CLEANING AREA, FTJA-21 - INACTIVE RANGE 17 LANDFILL)
(FTJA-34 - FORMER UST CONTAMINATION AREAS)
(FTJA-10 - INACTIVE WONSON OB/OD GROUND)
(FTJA-38 - SINGLE SOLDIERS HOUSING BARRACKS)

(FTJA-34 - FORMER UST CONTAMINATION AREAS)
(FTJA-03 - CLOSED SANITARY LANDFILL 2, SWMU 3, FTJA-06 - INACTIVE TANK HILL LANDFILL, FTJA-
30 - FORMER ROADS & GROUNDS STORAGE AREA)
(FTJA-001 - PBC FORT JACKSON PBC )
(FTJA-30 - FORMER ROADS & GROUNDS STORAGE AREA, FTJA-40 - TANK REPAIR SHOP)

(FTJA-001 - PBC FORT JACKSON PBC )
(FTJA-01 - Active Sanitary Landfill , FTJA-02 - CLOSED SANITARY LANDFILL 1, FTJA-03 - CLOSED 
SANITARY LANDFILL 2, SWMU 3, FTJA-06 - INACTIVE TANK HILL LANDFILL, FTJA-32 - INACTIVE ACID 
PIT, BLDG 6586)
(FTJA-03 - CLOSED SANITARY LANDFILL 2, SWMU 3, FTJA-21 - INACTIVE RANGE 17 LANDFILL)
(FTJA-34 - FORMER UST CONTAMINATION AREAS)

(FTJA-01 - Active Sanitary Landfill , FTJA-02 - CLOSED SANITARY LANDFILL 1)

(FTJA-06 - INACTIVE TANK HILL LANDFILL)

(FTJA-39 - INACTIVE WEAPONS POOL TANK)
(FTJA-39 - INACTIVE WEAPONS POOL TANK)

Projected Phase Completion Milestones
See attached schedule
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Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
FTJA-001

FTJA-02

FTJA-12

FTJA-28

FTJA-17

FTJA-40

FTJA-39

FTJA-34

FTJA-25

FTJA-16

FTJA-37

FTJA-03

FTJA-21

FTJA-23

FTJA-04

FTJA-24

FTJA-01

FTJA-22

FTJA-06

FTJA-19

FTJA-15

FTJA-27

FTJA-33

FTJA-32

FTJA-26

FTJA-29

FTJA-11

FTJA-30

FTJA-20

FTJA-31

FTJA-10

Fort Jackson PBC

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

20131230

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

20250930

PBC FORT JACKSON PBC 

CLOSED SANITARY LANDFILL 1

FORMER CARDBOARD RECYCLE
STATION B-3580
BLDG 9428 WASH PAD & O/W 
SEPARATOR
FORMER USED OIL BURNING 
BOILERS PLT 3
TANK REPAIR SHOP

INACTIVE WEAPONS POOL TANK

FORMER UST CONTAMINATION 
AREAS
FORMER DRMO BATTERY 
STORAGE AREA
FORMER SEWAGE TREATMENT 
PLANT
FORMER VARSOL UST

CLOSED SANITARY LANDFILL 2, 
SWMU 3
INACTIVE RANGE 17 LANDFILL

OLD REMAGEN IMPACT RANGE

WETSITE LANDFILL

OLD ROCKET GRENADE RANGE

Active Sanitary Landfill 

FORMER TASC WASTE SOLVENT
CABINET
INACTIVE TANK HILL LANDFILL

FORMER TASC HW STORAGE 
AREA
WESTON LAKE SEWAGE TRT 
PLT
FORMER BLDG F2182 WASH PAD
& O/W SEP
FORMER BLDG 1611 WASH PAD&
O/W SEPARATOR
INACTIVE ACID PIT, BLDG 6586

ENERGY PLANT #3 DRAINAGE 
AREA
FORMER TANK 5453

INACTIVE 48TH EOD OB/OD 
GROUND
FORMER ROADS & GROUNDS 
STORAGE AREA
Frmr PCB Sto.Area,Bldg 2569-
SWMU 20
FORMER SHED 1617 AREA

INACTIVE WONSON OB/OD 

Site Name
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 ScheduleIRP

FTJA-14

FTJA-18

FTJA-13

FTJA-09

FTJA-23

FTJA-37

FTJA-39

FTJA-18

FTJA-20

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-10 Inactive wonson ob/od ground

FTJA-23 Old remagen impact range

FTJA-37, FORMER VARSOL UST

FTJA-39 - Removal

FTJA-18 - Inchon OB/OD Ground

FTJA-20 FORMER PCB STO AREA 
BLDG 2569

20250930

20250930

20250930

20250930

20130930

20130930

20130930

20251230

20130930

Schedule for Next Five-Year Review: N/A

204309Estimated Completion Date of IRP at Installation (including LTM phase):

GROUND

VETERINARY INCINERATOR

Inactive INCHON OB/OD Ground-
SWMU17
FORMER WEAPONS CLEANING 
AREA
FORMER WASTE OIL TANKS

OLD REMAGEN IMPACT RANGE

FORMER VARSOL UST

INACTIVE WEAPONS POOL TANK

Inactive INCHON OB/OD Ground-
SWMU17
Frmr PCB Sto.Area,Bldg 2569-
SWMU 20

Final RA(C) Completion Date: 201109
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FORT JACKSON IRP Schedule

LTM

LTM

LTM

LTM

LTM

CMI(O)

LTM

LTM

LTM

LTM

LTM

CMI(O)

LTM

1

1

1

1

1

1

0

1

1

1

1

1

0

1

1

1

1

1

1

0

1

1

1

1

1

0

1

1

1

1

1

1

0

1

1

1

1

0

1

1

1

1

1

1

0

1

1

1

1

1

0

1

1

1

1

1

1

0

1

1

1

1

1

0

1

1

1

1

1

1

1

0

1

1

1

1

1

0

FTJA-01

FTJA-02

FTJA-03

FTJA-05

FTJA-06

FTJA-13

FTJA-21

FTJA-23

FTJA-32

FTJA-34

FTJA-39

Active Sanitary Landfill 

CLOSED SANITARY LANDFILL 1

CLOSED SANITARY LANDFILL 2, 
SWMU 3

Inactive WETSITE Landfill (SWMU 5)

INACTIVE TANK HILL LANDFILL

FORMER WEAPONS CLEANING 
AREA

INACTIVE RANGE 17 LANDFILL

OLD REMAGEN IMPACT RANGE

INACTIVE ACID PIT, BLDG 6586

FORMER UST CONTAMINATION 
AREAS

INACTIVE WEAPONS POOL TANK

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

= phase underway
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FORT JACKSON

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

12/5

Installation Site Types with Future and/or Underway Phases
2

5

Small Arms Range

Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Groundwater, Soil

199909

201612

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(FTJA-005-R-01, FTJA-007-R-01)

(FTJA-003-R-01, FTJA-004-R-01, FTJA-006-R-01, FTJA-011-R-01, PBA@MR Jackson)

201612/201612Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

IRA

Camp Jackson Ranges (AOC 
D)
Small Arms Ranges East of 
Chestnut 
PHASE II PBA for MR @ FORT
JACKSON

2012

2012

2012

Site Name Action FYRemedy

INSTITUTIONAL CONTROLS

INSTITUTIONAL CONTROLS

INSTITUTIONAL CONTROLS

Site ID
FTJA-001-
R-01
FTJA-002-
R-01
PBA@MR 
Jackson

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

The FTJA completed the SI in FY07. Results of the CS (SI) indicate that five MMRP sites will move forward into the RFI/RI phase,
and that NFA is required at AOC D or AOC E.  The RFI activities at these five sites began in FY09 and are included in the 
individual site descriptions.

Cleanup Exit Strategy

The DoD has established the MMRP under the DERP to address DoD sites with MEC including unexploded ordnance (UXO), 
discarded military munitions (DMM), and MC. 

 

The US Army's inventory of closed, transferring, and transferred (CTT) military ranges and sites has identified sites eligible for 
action under the MMRP. 

 

The MMRP-eligible sites include nonoperational ranges where UXO, DMM, and MC are known or suspected and the release 
occurred prior to Sept. 30, 2002. Properties classified as operational ranges are not eligible and, therefore, are excluded from the
MMRP program.    

 

The MMRP began in the late-1990s as a result of key drivers such as processes outlined in the National Contingency Plan (40 
CFR 300) as authorized by CERCLA, 42 US Code (USC) 9605, as amended by the SARA, Pub. L. 99-499. 

 

While it is DoD's goal to address MMRP sites under CERCLA, the Army recognizes that some installations, including FTJA, will 
need to address these sites under the RCRA CA program.  

 

The process began with three phases of range inventories. Phase I consisted of installations (FTJA) filling out an initial data call 
issued by the Training and Doctrine Command, where they sought information about ranges on their installations. USAEC 
managed the implementation of Phases II and III of the MMRP inventory.   

 

The Phase II inventory dealt with active and inactive range considerations. Phase III involved the CTT range inventory conducted
in 2002. Included were extensive mapping, data collection for upload to the Army range inventory database, assessment of 
explosives safety risk using the risk assessment code methodology for CTT ranges or sites with UXO or DMM identified in the 
inventory, and the determination of which sites on the inventory potentially qualify for the MMRP. 

 

The Phase III final CTT range inventory report for FTJA is dated June 2003. The CTT marked the completion of the PA phase of 
work under CERCLA and the RFA phase of work under RCRA CA. In September 2004, the historical records review (HRR) was 
conducted by Malcolm Pirnie for USAEC/FTJA. The HRR included a limited scope records search to document historical and 
other known information, and to facilitate decisions on what information is needed to determine the next steps in the 
CERCLA/RCRA process. Upon completion of the HRR report, the SI was initiated in FY05. 

 

The CS (SI) phase was completed in 2006. Responses to residual SCDHEC comments were incorporated into the finalized CS 
(SI) report. Ten sites that form seven AOCs were investigated. The seven sites were added to the FTJA RCRA permit in early 
2006 as: AOC D, AOC E, AOC F, AOC G, AOC H, AOC I and AOC J. Site AOC D consists of the Camp Jackson ranges. Site 
AOC E comprises the small arms ranges east of Chestnut Road. Site AOC F is the live hand grenade court 2. Site AOC G 
consists of the FTJA Flight Club (FJFC) Salerno ranges. Site AOC H is the FJFC Saint Lo range. Site AOC I comprises the 
safety fans for mortar ranges 5A, 7 and 8. AOC J is the dismounted and moving vehicle submachine gun area. 

 

Results of the CS (SI) indicate that five of these seven sites will move forward into the RFI/RI phase, and that NFA is required at 
the other two (AOCs D and E). RFI activities at the five MR sites began in FY09. The huge (~960pp)RFI WP was drafted, 
reviewed and approved twice internally (FJ, HNC and SCDHEC) and then by SCDHEC, after several iterations. The RFIs were 
performed and reports written in 2011-12 and approved in 2012-13. CMS phase to follow under a new PBA(III).
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2003

2004

2005

2006

2007

2008

2009

2010

2011

Phase 3 CTT Range Inventory Report

HRR

Draft SI WP

Draft EA for New National VA Cemetery

MMRP Final SI Report 

EBS VA Cemetery Parcel

Final EA for VA Cemetery 

Final EA for VA Cemetery 

Final SI Report for Ft. Jackson, Columbia, SC

Final SI Report for Ft. Jackson, Columbia, SC, Revision
1

Reporting Plan Change Related to AOC D and AOC E -
Child Development Center (CDC) Construction 
Notification 
Final SI Report for Ft. Jackson, Columbia, SC, Revision
2
Reporting Plan Change for AOC J 

AOC E Reporting Plan Change Letter  

Draft RFI Work Plan

Revised Draft MMRP RI Work Plan 

VA CEM AOC S-VA Cemetery Letter of Transfer-LOT 

VA CEM AOC S - VA Cemetery Letter of Transfer - 
LOT 
MMRP RI Work Plan RTCs unofficial highlighted copy   

MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report      
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report    
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report    
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     

Malcolm Pirnie

Malcolm Pirnie

Malcolm Pirnie

 URS  

Malcolm Pirnie

URS

URS 

URS 

Malcolm Pirnie Inc.

Malcolm Pirnie, Inc.

EMB,Env.Div.,Ft. Jackson, 
SC

Malcolm Pirnie, Inc.

Ft. Jackson, EMB, Env. Div

EMB, Env.Div., Fort. 
Jackson 

CH2M Hill

CH2MHILL

VA-DA HQ

HQ DOD/VA

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

SEP-2003

SEP-2004

MAR-2005

MAR-2006

JUL-2006

DEC-2006

FEB-2007

FEB-2007

DEC-2007

JAN-2008

FEB-2009

APR-2009

MAY-2009

OCT-2009

APR-2010

JUN-2010

JUL-2010

JUL-2010

OCT-2010

JUN-2011

JUN-2011

JUL-2011

JUL-2011

JUL-2011

 Previous StudiesMMRP

Title Author Date
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2011

2012

MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report    
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     

Final CMI WP MMRP Sites AOC D & E

Draft RFI Report:MMRP Site FTJA-005-R-01

Final: Reporting Plan Changes:FTJA-007-R-01

Draft RFI Report, MMRP Sites FTJA-06-R-01 &FTJA-
007-R-01
Draft Final Engineering Evaluation/Cost 
Analysis(EE/CA) for LUCs at FTJA under MMRP
Draft-Final RFI Report, MMRP Sites:FTJA-003-R-01 
and FTJA-004-R-01
FTJA-007-R-01 Draft RFI, Replacement Pages and 
RTCs
FTJA-007-R-01 Draft RFI Replacement Pages and 
RTCs
Reporting Planned Changes:Build Sidewalks at AOC J

RFI Report Replacement Pages and RTCs, FTAJA-
003-R-01, FTJA-005-R-01, FTJA-006-R-01
Draft Statement of Basis, FTJA-007-R-01 

Reporting Planned Changes:Build Sidewalks at AOC J

Final RFI Report Replacement Pages and RTCs, 
FTJA-005-R-01
Final RFI Report Replacement Pages and RTCs, 
FTJA-005-R-01 
Draft-Final CMS, FTJA-007-R-01

Final Statement of Basis, FTJA-007-R-01  

Final CMS Report, FTJA-007-R-01

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

FTJA

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

FTJA

CH2MHill

CH2MHill

FTJA

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

JUL-2011

AUG-2011

AUG-2011

AUG-2011

AUG-2011

SEP-2011

SEP-2011

SEP-2011

SEP-2011

OCT-2011

OCT-2011

JAN-2012

APR-2012

APR-2012

APR-2012

MAY-2012

MAY-2012

JUN-2012

JUL-2012

JUL-2012

JUL-2012

JUL-2012

JUL-2012

AUG-2012

AUG-2012

AUG-2012

NOV-2012

NOV-2012

 Previous StudiesMMRP

Title Author Date
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FORT JACKSON

Military Munitions Response Program

Site Descriptions
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Site ID: FTJA-003-R-01
Site Name: Live Hand Grenade Court 2 (AOC F)

CLEANUP/EXIT STRATEGY
Excavation is anticipated for MEC removal, off-site waste transportation and disposal.  Institutional controls and MEC monitoring 
are also included as part of the final remedy.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200208........
200404........
200906........

200306
200606
201512

RIP Date: N/A

RC Date: 201512

Live Hand Grenade Court 2 (AOC F) was located east of Chestnut Road in the area overlapped by the Camp Jackson ranges 
(specifically, the 300 yard range) and the small arms ranges east of Chestnut Road. The site encompasses approximately 33 
acres. The hand grenade court was used during the 1940s and 1950s. The period of use and types of grenades (live and practice)
were approximated based on the reviewed mapping information. This area was also used for field fortification training in the 1970s
and 1980s indicating it has been extensively disturbed since its use as a hand grenade court. 



Minor revisions to the final SI report were approved in FY09. The RI began in September 2009 and the draft WP was submitted in 
June 2010.



A PBA was awarded in FY09 to cover all MR sites. An RFI/CMS began in FY09. Costs are covered under PBA@MR Jackson. 
Final RFI Report approved in 2012. PBA obligations for this site are fulfilled. Next contract to pick up the following phase, CMS, 
and through RIP/RC.

MRSPP Score: 03

Regulatory Driver: RCRA

Alias: AOC F
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Site ID: FTJA-004-R-01
Site Name: FJFC Salerno Ranges (AOC G)

CLEANUP/EXIT STRATEGY
An RFI/CMS began in FY09. After completion, a MEC RA will be conducted, followed by a MEC institutional controls and MEC 
monitoring as needed.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200208........
200404........
200906........

200306
200606
201506

RIP Date: N/A

RC Date: 201509

The FJFC Salerno range (AOC G) includes a 22-acre area located east of Wildcat Road and north of Shenandoah Road in the 
northern portion of the FJFC area. The Salerno ranges were used primarily for rocket, rifle grenade, and small arms training. Most 
range features are no longer discernible at the site, but historical information provided general locations for the firing lines and 
target areas. 



Minor revisions to the final SI report were approved in FY09. The RI began in September 2009 and the draft WP was submitted in 
June 2010.



A PBA was awarded in late FY09 to cover all MR sites. Costs are covered under "PBA@MR Jackson."



Final RFI Report approved in 2012. PBA II obligations are fulfilled for this site. Next PBA to pick up the next/final phases (CMS, 
etc.) and go to RIP/RC.


MRSPP Score: 03

Regulatory Driver: RCRA

Alias: AOC G
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Site ID: FTJA-005-R-01
Site Name: FJFC Saint Lo Range (AOC H)

CLEANUP/EXIT STRATEGY
An RFI/CMS began in FY09. This is expected to be followed by excavation and off-site waste transportation and disposal. LUCs 
and five-year reviews are anticipated.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200208........
200404........
200906........

200306
200606
201506

RIP Date: N/A

RC Date: 201506

The FJFC Saint Lo range (AOC H) includes a 19-acre area located east of Wildcat Road and north of Shenandoah Road in the 
southern and western portion of the FJFC area.  The Saint Lo range was used as a machine gun range in the 1950s, 1960s, and 
1970s.  This site also includes the overlapping range fans for other small arms training ranges that were located at the FJFC.  
Historical information provided general locations for the firing lines and target areas, some of which are still discernible at the site. 
The site includes a cleared, level area that is surrounded by pine trees and grass.  The flat, cleared portion of the site has been 
used as an airstrip for remote controlled model airplanes since the late-1980s. 



Minor revisions to the final SI report were approved in FY09. The RI began in September 2009 and the draft WP was submitted in 
June 2010.



A PBA was awarded in late FY09 to cover all MR sites. Costs are covered under PBA@MR Jackson.



The Final RFI Report was approved in 2012. PBA II obligations are fulfilled for this site. The next PBA will pick up the next/final 
phases (CMS, etc.) and go to RIP/RC.

MRSPP Score: 05

Regulatory Driver: RCRA

Alias: AOC H
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Site ID: FTJA-006-R-01
Site Name: Mortar Range 5A, 7, and 8 SF (AOC I

CLEANUP/EXIT STRATEGY
An excavation is pending, including off-site waste transportation and disposal. Institutional land use controls are also underway 
and required to continue until SCDHEC is satisfied with this recreational area site.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200208........
200404........
200906........

200306
200606
201506

RIP Date: N/A

RC Date: 201506

Mortar Range 5a, 7, and 8 Safety Fans (AOC I) were located in the northern section of the Weston Lake area (WLA). The area 
was once part of the safety fans associated with three mortar ranges used in the 1940s. The total acreage for the WLA mortar 
range 5a, 7, and 8 safety fans is 305 acres and excludes areas designated as operational range (i.e., the dirt access road in the 
northeastern portion of the site). This site includes the portions of these mortar ranges that were designated as the safety fans 
(not the firing lines or impact areas) so mortars are not expected. The dismounted submachine gun No. 1 range, the moving 
vehicle submachine gun range, and the dismounted submachine gun No. 2 range overlap the mortar range area. The mortar 
range 5a, 7, and 8 safety fans are now part of the Weston Lake recreation area; however, the mortar range safety fan area has 
not been improved and is not accessible from the main Weston Lake recreation area facilities.



The SI indicates the presence of MEC is unlikely. A MEC Signal Corps (SC) and RA will be conducted to confirm this. 



Minor revisions to the final SI report were approved in FY09. The RI began in September 2009 and the draft WP was submitted in 
June 2010.



A PBA was awarded in FY09 to cover all MR sites. Costs are covered under PBA@MR Jackson.



The Final RFI Report was approved in 2012. PBA II obligations are fulfilled for this site (RFI). Next PBA will pick up the final 
phases (CMS, etc.) and go to RIP/RC.

MRSPP Score: 05

Regulatory Driver: RCRA

Alias: AOC I
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Site ID: FTJA-007-R-01
Site Name: D and MV Submachine Gun Area 

CLEANUP/EXIT STRATEGY
An RFI/CMS, including the installation of groundwater monitoring wells began in FY09. This is expected to be followed by 
excavation and off-site waste transportation and disposal. Institutional controls are anticipated.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............

200208........
200404........
200906........
200912........

200306
200606
201306
201409

RIP Date: N/A

RC Date: 201409

The dismounted and moving vehicle submachine gun area (AOC J) was located in the northern part of the Weston Lake 
recreation area. The site consists of the 13 acres associated with the dismounted submachine gun No. 1 range, the moving 
vehicle submachine gun range, and the dismounted submachine gun No. 2 range that are not overlapped by the mortar range 5a, 
7, and 8 safety fans. The site was used for small arms training prior to construction of Weston Lake. Range features are no longer 
discernible at the site, but historical information provides general locations for the firing lines and target areas. A portion of the 
submachine gun area, which is located within the main Weston Lake recreation area, has been improved with a boat ramp, boat 
docks, picnic areas, and rental cabins. 



Minor revisions to the final SI report were approved in FY09. The RI began in September 2009 and the draft WP was submitted in 
June 2010.



A PBA was awarded in FY09 to cover all MR sites. All costs for this site are covered under PBA@MR Jackson.



The Final RFI Report was approved in 2012. The PBA II contract work is on, or ahead of schedule. The removal action is next in 
2013. CH2MHill is tasked to bring this site to RIP/RC under the current PBA II. It is anticipated that CH2MHill will achieve RIP/RC 
on schedule.

MRSPP Score: 05

Regulatory Driver: RCRA

Alias: AOC J
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Site ID: FTJA-011-R-01
Site Name: VA Cemetery

CLEANUP/EXIT STRATEGY
An SI needs to be completed first.  It will be completed under the next PBA, along with any requisite follow-on work to reach 
RIP/RC.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

201104........
201204........
201412........

201203
201412
201612

RIP Date: N/A

RC Date: 201612

This area is a 115.08-acre tract recently transferred to VA as part of 583.77-acre parcel now a National Cemetery.  The 
southwest 115 acres denoted by Range Control as a duded area previously used for military munitions training.  This area was 
overlapped by one former 1950s era mortar range safety fan, which is noted as both Mortar Range NR3 and NR4 on historical 
installation maps dated from 1949 to 1957.  The area was also overlapped by other small arms range fans, including Squad in 
Defense Ranges NR 1 and NR 2, Close Combat Range NR 2, and Machine Gun Field Firing Range NR 1.  The area also was 
within the northernmost portion of the North Impact Area shown on 1952 and 1957 historical installation maps.  The potential 
presence of MEC and MC associated with the former military munitions use needs to be investigated. Site also coincides with the 
area chosen for Davy Crockett demonstrations/training in the 1960s. Additional attention has been given to this site by the Nuclear
Regulatory Commission (NRC) and the Department of the Army (DA). Fort Jackson and SCDHEC want the folks that did the SI at 
the other MMRP sites to conduct the SI for this triple-program site (i.e., MMRP, NRC-DA, VA National Cemetery). A contract 
mechanism is being explored.

MRSPP Score: Evaluation pending

Regulatory Driver: RCRA

Alias: AOC S
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Site ID: PBA@MR Jackson
Site Name: PHASE II PBA for MR @ FORT JACKSON

CLEANUP/EXIT STRATEGY
The intent is to close this site during the spring FY14 datacall.

SITE DESCRIPTION

STATUS
Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
CMI(C)............

199909........
200409........
200910........
201006........
201209........

200109
200803
201209
201202
201312

RIP Date: N/A

RC Date: 201312

This site exists only to track funding for the Phase II (2nd) PBA at FTJA (unexercised contract costs).



Funds for this PBA were allocated to investigate (RFI) these Fort Jackson sites FTJA-003-R-01, FTJA-004-R-01, FTJA-005-
R-01, FTJA-006-R-01 and CC UST 1699 (INV). In addition, RIP/RC is tasked for FTJA-001-R-01, FTJA-002-R-01, FTJA-
007-R-01 and CC UST 1699.



There is no investigation, remediation technology or action item associated directly with "PBA@MR Jackson". The PBA II at Fort 
Jackson is fully obligated as of FY13. After $10K of S&A are issued for FY14, this should then become a Zero Cost Site (in FY14).


This is a "Zero Cost" site.

MRSPP Score: Evaluation pending

Regulatory Driver: RCRA

Alias: FTJAPBA@MR



Final FORT JACKSON Installation Action Plan - 67

Site ID Site Name NFA Date Documentation
FTJA-001-R-
01

FTJA-002-R-
01

FTJA-008-R-
01

FTJA-009-R-
01

FTJA-010-R-
01

Camp Jackson Ranges (AOC D)

Small Arms Ranges East of Chestnut 

MORTAR RANGE

RIFLE GRENADE RANGE NR2

SUBMACHINE GUN AREA

201203

201203

200607

200607

200607

After the SI Report by Malcolm Pirnie was 
approved in 2006, CH2MHill picked up the
site in late 2009. They prepared DDs and 
closing documents.
After the SI Report by Malcolm Pirnie was 
approved in 2006, CH2MHill picked up 
this site in late 2009. They prepared DDs 
and closing documents.
In the subsequent SI it was made part of 
FTJA-006-R-01 and therefore this range 
has been made RC
As part of the SI it was determined that 
this range was located on an operational 
range area and therefore ineligible for 
ER,A MMRP funds and has therefore 
been made RC.
As part of the HRR/SI the area of this 
range was split into FTJA-007-R-01 and 
FTJA-006-R-01. This range has 
therefore been made RC.

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:199909

2001

2003

2006

2008

2010

2012

RFA

RFA

CS

CS

DES

IRA
CMI(C)
RFA
RFI/CMS

(PBA@MR Jackson - PHASE II PBA for MR @ FORT JACKSON)

(FTJA-001-R-01 - Camp Jackson Ranges (AOC D), FTJA-002-R-01 - Small Arms Ranges East of Chestnut , 
FTJA-003-R-01 - Live Hand Grenade Court 2 (AOC F), FTJA-004-R-01 - FJFC Salerno Ranges (AOC G), 
FTJA-005-R-01 - FJFC Saint Lo Range (AOC H), FTJA-006-R-01 - Mortar Range 5A, 7, and 8 SF (AOC I, 
FTJA-007-R-01 - D and MV Submachine Gun Area , FTJA-008-R-01 - MORTAR RANGE, FTJA-009-R-01 
- RIFLE GRENADE RANGE NR2, FTJA-010-R-01 - SUBMACHINE GUN AREA)

(FTJA-001-R-01 - Camp Jackson Ranges (AOC D), FTJA-002-R-01 - Small Arms Ranges East of Chestnut , 
FTJA-003-R-01 - Live Hand Grenade Court 2 (AOC F), FTJA-004-R-01 - FJFC Salerno Ranges (AOC G), 
FTJA-005-R-01 - FJFC Saint Lo Range (AOC H), FTJA-006-R-01 - Mortar Range 5A, 7, and 8 SF (AOC I, 
FTJA-007-R-01 - D and MV Submachine Gun Area , FTJA-008-R-01 - MORTAR RANGE, FTJA-009-R-01 
- RIFLE GRENADE RANGE NR2, FTJA-010-R-01 - SUBMACHINE GUN AREA)

(PBA@MR Jackson - PHASE II PBA for MR @ FORT JACKSON)

(FTJA-001-R-01 - Camp Jackson Ranges (AOC D), FTJA-002-R-01 - Small Arms Ranges East of Chestnut )

(PBA@MR Jackson - PHASE II PBA for MR @ FORT JACKSON)
(FTJA-001-R-01 - Camp Jackson Ranges (AOC D), FTJA-002-R-01 - Small Arms Ranges East of Chestnut )
(FTJA-011-R-01 - VA Cemetery)
(PBA@MR Jackson - PHASE II PBA for MR @ FORT JACKSON)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: N/A

201612Estimated Completion Date of MMRP at Installation (including LTM phase):

Final RA(C) Completion Date: 201409

Past Phase Completion Milestones

To Be Determined
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FORT JACKSON MMRP Schedule

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

CMI(C)

CS

RFI/CMS

CMI(C)

1

1

1

1

0

1

1

0

1

0

0

0

0

0

1

0

0

0

0

0

0

0

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

1

1

1

0

1

FTJA-003-R-01

FTJA-004-R-01

FTJA-005-R-01

FTJA-006-R-01

FTJA-007-R-01

FTJA-011-R-01

PBA@MR 
Jackson

Live Hand Grenade Court 2 (AOC F)

FJFC Salerno Ranges (AOC G)

FJFC Saint Lo Range (AOC H)

Mortar Range 5A, 7, and 8 SF (AOC I

D and MV Submachine Gun Area 

VA Cemetery

PHASE II PBA for MR @ FORT 
JACKSON

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

= phase underway



Final FORT JACKSON Installation Action Plan - 70

FORT JACKSON

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

11/2

Installation Site Types with Future and/or Underway Phases
1

1

7

Contaminated Ground Water

Oil Water Separator

Underground Storage Tank

Most Widespread Contaminants of Concern

Other (Chloroform, Dieldrin), Other (Free-product), Other (Napthalene), Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Media of Concern

Groundwater, Soil

199706

201812

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CCAOC Q)

(CCSWMU 53)

(CCUST 11-559, CCUST 1699, CCUST 2089, CCUST 3499, CCUST 4120, CCUST AOC T, CCUST4522)

201809/201809Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA
IRA
IRA
FRA

UST SITE REMEDIATION

UST SITE REMEDIATION
Former 1980s Fuel Depot
UST Site Remediation
UST SITE REMEDIATION

2010

2010
2013
2013
2013

Site Name Action FYRemedy

BIOREMEDIATION - IN SITU 
GROUNDWATER
CHEMICAL REDUCTION/OXIDATION
REMOVAL
FREE PRODUCT RECOVERY
NATURAL ATTENUATION

Site ID
CCUST4522

CCUST4522
CCUST 1
CCUST 4120
CCUST4522

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

See individual sites for the cleanup exit strategies. 

Cleanup Exit Strategy

Environmental restoration activities include the IRP and the MMRP. On Dec. 29, 2008, the Office of the Deputy Under Secretary 
of Defense for Installations and Environment, ODUSD(I&E), issued an interim policy for DERP eligibility that rescinded the 1986 
eligibility date for the IRP and the 2002 eligibility date for the MMRP. This made many sites previously addressed in the Army's 
CC program eligible for the DERP. Sites that are now eligible for the Munitions Response MR program have been migrated from 
Army Environmental Database - Compliance-related Cleanup (AEDB-CC) and given the naming convention of other MR sites.  
The newly eligible non-MR type sites are considered to be Installation Restoration (IR) sites; however, the newly eligible sites 
are being coded as Compliance Restoration (CR) in AEDB-R to distinguish them from the original IR sites and IR metrics. 
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2012

Final SAR for UST 1699  

Corrective Action Monitoring Report, CCUST 4522 

CCUST 1 QAPP

 Revised QAPP and RTCs - CCUST 1 

CCUST 1 CAP 

CCUST 4522 - UIC Permit Application and QAPP 
RTCs 
Draft-Final CAP CCUST 1699   

UIC Permit Application, CCUST 4522  

Revised Quality Assurance Project Plan, TASC QAPP -
CCUST 1 

CH2MHill 

CESAS 

North Wind

North Wind 

North Wind 

CESAS 

CH2MHill

CESAS

North Wind 

JAN-2012

JAN-2012

MAR-2012

MAR-2012

MAY-2012

JUN-2012

AUG-2012

AUG-2012

OCT-2012

 Previous StudiesCR

Title Author Date
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FORT JACKSON

Compliance Restoration

Site Descriptions
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Site ID: CCAOC Q
Site Name: MW6-10

CLEANUP/EXIT STRATEGY
An NFA is still possible, but more sampling of ground and surface water is required in 2013.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (Chloroform, Dieldrin)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................

200410........
200809........

200510
201409

RIP Date: N/A

RC Date: 201409

The forested area is a compass training course for GIs. This site is a point of interest surrounding one well in the woods, with no 
known history or date of operation. 

 

Site AOC Q - MW6-10 is a background monitoring well that was placed too far outside the SWMU 6 boundary during the final 
RFI in 2005. It is a single monitoring well (MW6-10) approximately 1750 ft from SWMU 6 (FTJA-06), which is a C&D LF that is 
included in the FTJA IR PBC. The well is next to a creek and deemed too far away to connect to FTJA-06. It was, therefore, spun 
off as a separate site. The RCRA permit lists it as AOC Q and requires a CS investigation. The FTJA prepared a RCRA 
assessment report (AR) that included groundwater sampling data detections for chloroform: 0.17 ug/L J and Dieldrin: 0.0135 ug/L. 
Both detections are exceedances. The USEPA risk base concentration (RBC) for chloroform is 1.5E-1 and the RBC and 
preliminary remedial goal (PRG) for Dieldrin are 4.2E-3. Subsequent sampling efforts showed higher concentrations of Dieldrin 
that further exceed USEPA PRG standards (0.039 ug/L) by nearly three times, as noted by the SCDHEC. Additional CS was 
performed in 2009, 2010 and 2011, because the CS Report request for NFA was answered w/ requirement to re-sample well per 
the RCRA permit. 



The most recent SCDHEC letter states that additional groundwater and surface water samples were collected, to verify the 
presence and extent of chloroform and Dieldrin contamination.  The report indicates that both constituents were detected above 
USEPA screening criteria in the well and one of the two creek samples. Continued sampling is anticipated now, versus a NFA 
decision. Subsequent actions will hinge on the SCDHEC response to future sampling results.

Regulatory Driver: RCRA

Alias: AOC Q
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Site ID: CCSWMU 53
Site Name: Overgrown Oil Water Separator site

Seeking to award a contract to address the environmental requirements.

CLEANUP/EXIT STRATEGY
Cleanup requirements will be better defined once the CS Phase is complete. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................

201103........
201104........

201104
201506

RIP Date: N/A

RC Date: 201509

An oil/water separator (OWS) was unexpectedly found behind the location of a former motorpool approximately 500-feet laterally 
from FTJA-32.  Contamination occurred at depth. The SCDHEC requires additional investigation, per the RCRA Permit.

Regulatory Driver: RCRA

Alias: SWMU 53
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Site ID: CCUST 11-559
Site Name: Former Chapel Used for Meetings 

CLEANUP/EXIT STRATEGY
An INV is required. Additional findings will warrant further study and or cleanup. It is too early to know.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Soil

Phases           Start            End   
ISC..................
INV..................

200905........
201201........

201111
201406

RIP Date: N/A

RC Date: 201409

Contamination was found upon removal of a UST.  SCDHEC requires additional investigation.

Regulatory Driver: RCRA

Alias: 11-559
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Site ID: CCUST 1699
Site Name: UST Site Remediation

The NFA is anticipated after the public comment period ends for the 2013 RCRA Permit Modification.

CLEANUP/EXIT STRATEGY
The site characterization is complete and a CAP already formulated/implemented based on those results. RIP/RC are expected 
under the PBA, with the completion of current RCRA Permit modification (April 2013). Outyear work is not anticipated. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (Naphthalene)

Media of Concern: Groundwater

Phases           Start            End   
ISC..................
INV..................
IMP(C).............
IMP(O)............

199706........
200801........
200910........
201209........

199806
201203
201304
201304

RIP Date: 201304

RC Date: 201304

Site CCUST 1699 is a UST site at Building 1699/Energy Plant No. 3 which was formerly used as a fuel supply for the backup 
generator. Now an AST is used for fuel backup supply. Site contamination was discovered in the early-1990s upon UST removal. 
Work was initiated in 1996. 

 

This site is located at Building 1699 off Washington Road and is used as Energy Plant No. 3. Soil tests originally exhibited 2,560 
micrograms per kilogram (kg) of naphthalene. The groundwater naphthalene concentrations of 52 ug/L exceed the USEPA Region
IX PRG of 6.2 ug/L. The regulatory driver is RCRA Subtitle I under the SCDHEC's UST program. Tier I and II AR as well as 
quarterly and annual summary sampling reports have been submitted to the SCDHEC. There is a potential for off-site migration 
via the on-site utility pathways. The well that is furthest downgradient is clean. The impact appears at the upgradient part of the 
site. Recent findings are still above acceptable naphthalene levels and are less than 100 ft from a major creek. Funding obligated 
so far is reflected in the IAP CTC and the RACER sections in AEDB-R.  

 

An upgradient well was found clogged with an off-white waxy substance that melts at room temperature. Although the substance 
impeded use of a sampling-bailer, sampling was possible (a sample was collected in the fall of 2007). SCDHEC required further 
INV of this finding. Delineation was completed under the new PBA(CH2MHill).  No additional downgradient contamination has 
appeared.

 

The INV was on hold per the SCDHEC request, until two adjacent 50,000-gal No. 6 fuel oil USTs were removed in early fall 2007.
Unfortunately, the UST removal shed little light on CCUST 1699's future remedial path. 

The investigation resumed and more SVOCs and PAHs were discovered upgradient of the 1699 UST site. A CAP followed the 
conclusion of investigation, to recommend the RA. The RA consists of MNA and/or NFA. The CAP was approved and 
implemented in 2011-2012.  It consisted of two more MNA sampling events. Both were completed and results were very 
favorable. There were detections, but all below SCDHEC/EPA criteria. The report is approved with a NFA proposal to SCDHEC in 
order to reach RIP/RC at the site. No additional outyear work is anticipated.

Regulatory Driver: RCRA

Alias: JACF920001
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Site ID: CCUST 2089
Site Name: Former Fuel Station Controls Bldg

CLEANUP/EXIT STRATEGY
The INV phase is required. Additional findings will warrant further study and or cleanup, it is too early to know.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Soil

Phases           Start            End   
ISC..................
INV..................

200805........
201201........

201111
201406

RIP Date: N/A

RC Date: 201409

Site 2089 was used as a fueling station office. There existed three 10,000-gallon USTs.  Two-thirds of the dispensing lines were 
for diesel fuel, the rest for MOGAS. The USTs were removed in 1991.  The rest of the appurtenances were removed by Fort 
Jackson in 2010, leading to SCDHEC requiring further corrective action there.

Regulatory Driver: RCRA

Alias: 2089
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Site ID: CCUST 3499
Site Name: PAIO Office Building

CLEANUP/EXIT STRATEGY
The INV phase is required. Additional findings will warrant further study and or cleanup. It is too early to know.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Soil

Phases           Start            End   
ISC..................
INV..................

200905........
201201........

201111
201406

RIP Date: N/A

RC Date: 201409

Petroleum contamination found upon removal of 550-gallon fuel oil tank. SCDHEC requires additional investigation/corrective 
action.

Regulatory Driver: RCRA

Alias: 3499
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Site ID: CCUST 4120
Site Name: UST Site Remediation

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater

Phases           Start            End   
ISC..................
INV..................
CAP.................
IRA..................
IMP(C).............

200107........
200203........
200912........
200504........
201210........

200202
201209
201407
201210
201709

RIP Date: N/A

RC Date: 201809

This site is currently the active Gate 2 Army, Air Force Exchange Services (AAFES)shoppette/fuel station where gasoline and 
diesel are dispensed. Prior to the late-1990s the site was a vacant field. Impact to soils became evident in 2001 after the original 
tank removals, as documented in the tank closure report. Free-product (FP) was discovered in 2004. The phase schedule is 
based on the possibility that enhanced monitoring will take care of the problem after FP has been removed. That is, if the station 
has no further releases from the newer tanks. 

 

The Tier I and Tier II assessments document the severe groundwater contamination, making this site high priority for FTJA and 
the SCDHEC. This site is near the post boundary with potential for impact to the nearby creek and off-post migration. Site CC 
UST 4120 represents the most severe groundwater impact of any of FTJA's sites. Contaminants of concern and an example of 
levels observed are:  

- Benzene:  >123,000 ug/L,  

- Toluene:  >761,000 ug/L,  

- Ethylbenzene:  >99,000 ug/L, 

- Xylenes:  >687,000 ug/L,  

- MTBE:  >476,000 ug/L, and  

- Naphthalene:  >350 ug/L.  

 

The Tier II supplemental reports show that the BTEX/MTBE groundwater plume is nearly fully delineated. Tanks passed tightness 
tests in 2005, 2007, and 2008. This site is under command group scrutiny due to its significant role/location near the PX and I-77. 


IMs have been implemented by using an automated FJ solar FP skimmer, by bailing an absorbent FP trap, and by 15 aggressive 
fluid vapor recovery (AFVR) events.  

 

FTJA performed a tracer test fall of 2008. Results indicate that the gasoline system is not leaking. CESAS awarded a contract for 
surfactant recovery work to recover remaining FP was implemented. FTJA has been re-evaluating the product origing/source to 
delineate the contamination. In the interim, additional AFVR events were performed in 2008-09 bringing the total to 17 events. 
Based on negative tracer test results and observation wells installed in UST basin, the option of surfactant injection/extraction was 
implemented in the summer of 2011. That IRA reduced the BTEX levels by 90 percent in some cases, as well as lowering FP 
thickness to approximately 1/10-ft. That still leaves the concentrations >10,000.  That is high above MCLs. Several consultants, 
including CESAS, agreed that dual phase extraction was a BMP technology to address the remaining petroleum concentrations in 
groundwater and also to reign in the plume from reaching I-77. 



An IGCE was submitted to USAEC for this application to sole source reputable experts from the oil field cleanup industry in the 
Gulf area(PPM+QRI). FJ was told to write a justification letter for not adding this site to the next PBA. 



The site has gone on like this for eight years and SCDHEC has been very patient. We held DHEC at bay with AFVR events, used 
as a palliative interim remedial measure. We want to honor their kindness by awarding the RA contract immediately before the 
plume reaches I-77 (almost there).

Regulatory Driver: RCRA

Alias: JACF920001
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Site ID: CCUST 4120
Site Name: UST Site Remediation

CLEANUP/EXIT STRATEGY
FP removal will resume with the new contract award to assess any GW gaps and develop a CAP to install and operate clean up 
systems (and/or strategies). Any gaps in characterization and extent of contaminants will also be filled. CAP addendums will be 
under the new contract.



After implementing the pending contract [(for CAP, IMP(C) and IMP(O)], GW monitoring should be the only remaining requirement 
for approximately three to ten years, depending on results and SCDHEC.


Alias: JACF920001
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Site ID: CCUST AOC T
Site Name: Former UST site

CLEANUP/EXIT STRATEGY
In situ biodegradation technology using oxygen release compound (ORC) is anticipated to be an appropriate and effective 
remediation approach.  Injection wells may be required once the FP/contamination is delineated. Follow-on sampling will be 
required (minimum of three annual events, to prove the effectiveness of the cleanup). More information is needed and will be 
attained under the next PBA contract.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (Free-Product)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................

201007........
201112........

201105
201406

RIP Date: N/A

RC Date: 201406

The Heating Oil UST site at Bldg 4470's received a groundwater assessment that led to a NFA letter in 2005 from SCDHEC. Well 
abandonment event years later, revealed approximately one-foot of FP in MW-1. The SCDHEC reopened the site under Clean 
Water Act/RCRA C program (called it AOC T). An FP abatement and multi-well assessment is required. Funding for GW 
assessment is anticipated in FY13.

Regulatory Driver: CWA

Alias: AOC T
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Site ID: CCUST4522
Site Name: UST SITE REMEDIATION

CLEANUP/EXIT STRATEGY
Additional work is TBD by the SCDHEC pending the success of the ORC alleviating hydrocarbon concentrations. Monitoring will 
continue until remedial goals achieved.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
ISC..................
INV..................
CAP.................
IMP(C).............
IMP(O)............
LTM.................

200204........
200205........
200801........
200903........
200912........
201409........

200402
200712
200902
201212
201409
201812

RIP Date: 201212

RC Date: 201409

This former UST Site is located off Marion Avenue at Building 4522, adjacent to Semmes Lake. In February of 2002 contamination
was discovered at this former AAFES station. It was closed after tanks were pulled in FY02. A water sports rental shop (Marion 
Street Station) now occupies the site. It is surrounded by a paved area. There is a creek on the back side and a paved walking 
trail and grassy covered grounds on the lake side. Previous studies that document results include: a tank closure report, IGWA, 
and Tier I and Tier II supplemental reports. 

 

Analytical evidence of groundwater contamination includes regulatory exceedances for VOCs (i.e. benzene-1480 ug/L, toluene-
6510 ug/L, ethylbenzene-956 ug/L and MTBE-4319 ug/L).  

 

Because this site has enough BTEX/MTBE in groundwater and has been found to impact the creek (low MTBE concentrations) 
and lake via migration, additional investigation and wells were required. Potential contaminant receptors include humans or 
animals with exposure to the nearby creek that feeds into the 22-acre Semmes Lake. 

 

The Tier II supplemental report suggested the next course of action was to close data gaps across the drainage creek and toward 
the lake, with more test borings and subsequent wells. The Tier II supplemental WP was approved by SCDHEC for fieldwork 
conducted at the end of FY05. In FY06 a complete delineation was attempted by installing more borings and six wells. The Tier II 
supplemental report concluded that the BTEX/MTBE groundwater plume was delineated.  

 

The SCDHEC requested a CAP. A CAP and a revised CAP was submitted after SCDHEC comments were received. DHEC 
approved the CAP in 2008 and issued the underground injection control (UIC) permit. 

 

The approved CAP is for RegenOx injections at the source and ORC advanced injections at wells near drainage creek, to knock 
down BTEX/MTBE levels. That work was performed in FY09 during three events. The follow-on groundwater monitoring was 
conducted in FY09 and FY10. The sampling report followed.  

 

Free-product was discovered when "daylighting" occurred downgradient of the RegenOx injections near the building entrance. An
additional monitoring well was added and sampled in FY12. The RA report was also completed in 2012. In FY13 CESAS installed 
ORC socks in selected hot spot wells, to enhance natural attenuation of petroleum residue. 

Regulatory Driver: RCRA

Alias: JACF920001
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Site ID Site Name NFA Date Documentation
CC AOC K

CCUST 1

Soils Eval. Adjacent to SWMU 21

Former 1980s Fuel Depot

201109

201212

SCDHEC letter dated September 15, 2011
issued the NFA.
SCDHEC stated in letter dated March 27, 
2013, reiterates that "...conditional NFA 
remain in effect."

Site Closeout (No Further Action) Summary



Final FORT JACKSON Installation Action Plan - 86

 ScheduleCR

Date of CR Inception:  199706

1998

2002

2004

2006

2008

2009

2011

2012

ISC

ISC

ISC

RFA

INV

CAP

PA
RFA
CS

ISC

INV

(CCUST 1699 - UST Site Remediation)

(CCUST 4120 - UST Site Remediation)

(CCUST4522 - UST SITE REMEDIATION)

(CC AOC K - Soils Eval. Adjacent to SWMU 21, CCAOC Q - MW6-10)

(CCUST4522 - UST SITE REMEDIATION)

(CCUST4522 - UST SITE REMEDIATION)

(CCUST AOC T - Former UST site)
(CCSWMU 53 - Overgrown Oil Water Separator site)
(CC AOC K - Soils Eval. Adjacent to SWMU 21)

(CCUST 1 - Former 1980s Fuel Depot, CCUST 11-559 - Former Chapel Used for Meetings , CCUST 2089 - 
Former Fuel Station Controls Bldg, CCUST 3499 - PAIO Office Building)
(CCUST 1699 - UST Site Remediation, CCUST 4120 - UST Site Remediation)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: N/A

201812Estimated Completion Date of CR at Installation (including LTM phase):

Final RA(C) Completion Date: 201709

Past Phase Completion Milestones

To Be Determined
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FORT JACKSON CR Schedule

CS

CS

INV

INV

INV

CAP

IMP(C)

SI

IMP(O)

LTM

0

1

0

0

0

0

1

0

0

1

0

0

0

0

0

0

1

0

0

1

0

0

0

0

0

0

1

0

0

1

0

0

0

0

0

0

0

0

0

1

0

0

0

0

0

0

0

0

0

1

1

1

1

1

1

1

1

1

1

0

CCAOC Q

CCSWMU 53

CCUST 11-559

CCUST 2089

CCUST 3499

CCUST 4120

CCUST AOC T

CCUST4522

MW6-10

Overgrown Oil Water Separator site

Former Chapel Used for Meetings 

Former Fuel Station Controls Bldg

PAIO Office Building

UST Site Remediation

Former UST site

UST SITE REMEDIATION

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

Follow-up Procedures

Results

Efforts Taken to Determine Interest

In the past, FTJA has published public notices in a local newspaper, soliciting interest in establishing a RAB. Based
on the response to the public notices, it was determined that there was not sufficient community interest to sustain 
a RAB for FTJA.



In fall 2004, FTJA published public notices in The State newspaper on three separate occasions. The notices 
encouraged the public to call the IRP manager if interested in participating in a RAB at FTJA.



In 2006, during the RCRA permit modification process, public comment and participation were solicited. There was 
no interest expressed.



In 2009, during the RCRA permit renewal process, public comment and participation were solicited.  This was 
followed by solicitation for a RAB in the local newspaper. 



In March 2010, a public comment period and participation was solicited again during a RCRA permit modification 
process.

No

Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

People have turned out to the public meetings, but no written community responses have been received to date.

No RAB has been established to date. Solicitation efforts for the formation of a RAB will reoccur in May 2013.




Potential TAPP: N/A

Additional Community Involvement Information  

The Community Relations Plan was updated in FY05 (2005).

The CRP [now called Community Involvement Plan (CIP)] is being updated in 2013.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

201102Community Interest Solicited on:

Administrative Record is located at 

2563 Essayons Way, (Bldg. 2563)

Fort Jackson, SC 29207-5670 

Contact: 803-751-7332  

Information Repository is located at 
2563 Essayons Way (Bldg. 2563)

Fort Jackson, SC 29207-5670 

Contact: 803-751-7332  

Community Involvement Plan (Date Published): 200506
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